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SECTION 100 -- GENERAL PROVISIONS

SECTION 101 -- DEFINITIONS AND TERMS

Wherever in these specifications or in other contract documents the following terms or
pronouns in place of them are used, the intent and meaning shall be interpreted as follows:

101.01 Abbreviations. Wherever the following abbreviations are used in these
specifications, the proposal book, or on the plans, they are to be construed the same as the
respective expressions represented:

AAN American Association of Nurserymen10
AAR Association of American Railroads
AASHTO American Association of State Highway and

  Transportation Officials
ABF air cooled blast furnace slag
AE asphalt emulsion
AIA American Institute of Architects
AMRL AASHTO Materials Reference Laboratory
ANSI American National Standards Institute
ARA American Railway Association
AREA American Railway Engineering Association20
ARS asphalt roofing shingles
ASCE American Society of Civil Engineers
ASLA American Society of Landscape Architects
ASNS American Standards for Nursery Stock
ASTM American Society for Testing and Materials
AWPA American Wood Preservers' Association
AWS American Welding Society
AWWA American Water Works Association
BBR bending beam rheometer
BF blast furnace slag30
CCRL Cement and Concrete Reference Laboratory of the

  National Institute of Standards and Technology
CFR Code of Federal Regulations
CMA cold mix asphalt
DBE disadvantaged business enterprise
DMF design mix formula
DSR dynamic shear rheometer
EPA United States Environmental Protection Agency
ESAL equivalent single-axle loads
FHWA Federal Highway Administration, Department of40

  Transportation
FSS Federal Specifications and Standards, General

  Services Administration
GBF granulated blast furnace slag
GGBFS ground granulated blast furnace slag
HDB hydrostatic design basis
HFRS high float seal coat asphalt emulsion
HMA hot mix asphalt



62

HRWR high range water reducing
HRWRR high range water reducing and retarding50
IAC Indiana Administrative Code
IC Indiana Code
IDEM Indiana Department of Environmental Management
IMSA International Municipal Signal Association
IOSHA Indiana Occupational Safety and Health Administration
ITM Indiana Test Method or Procedure
JMF job mix formula
MC medium curing asphalt
MCA medium curing asphalt with additive
MUTCD Indiana Manual on Uniform Traffic Control Devices, or60

  Federal Manual on Uniform Traffic Control Devices
  in accordance with 107.12.

NCHRP National Cooperative Highway Research Program
NEMA National Electrical Manufacturers Association
NIST National Institute of Standards and Technology
OSHA U.S. Occupational Safety and Health Agency
PAV pressurized aging vessel
PG performance grade asphalt
QC quality control
QC/QA quality control/quality assurance70
QCP quality control plan
RAP reclaimed asphalt pavement
RS seal coat asphalt emulsion
RTFO rolling thin film oven
SAE Society of Automotive Engineers
SC slow curing asphalt
SCA slow curing asphalt with additive
SF steel furnace slag
SHRP Strategic Highway Research Program
SSPC Structural Steel Painting Council80
TSR tensile strength ratio
UA utility asphalt
UL Underwriters Laboratory
UST underground storage tank
VFA voids filled with asphalt
VMA voids in mineral aggregate

101.02 Above Normal Rainfall. The specific number of rainfall days, during the life of
the contract, which exceed the estimated number of rainfall days considered by the Department
when setting the completion time for the project.90

The following chart shows the estimated number of days in each month, excluding
Saturdays, Sundays, and holidays, when the Contractor will be unable to work on the
controlling operation.
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Estimated Number of Days

Month R, RS, and M
Contracts

T and B
Contracts

April 18 8

May 8 5

June 5 3

July 5 3

August 4 3

September 5 3

October 6 4

November 12 5

101.03 Blank.

101.04 Bid Bond. The approved form of security furnished with a bid to guarantee
that the bidder will enter into the contract if its bid is accepted.100

101.05 Bidder. An individual, partnership, firm, corporation, or combination of same
submitting a bid for the advertised work.

101.06 Bridge. A structure, including supports, erected over a depression or an
obstruction such as water, highway, or a railway having a track or passageway for carrying
traffic or other moving loads, and having a length measured along the center of the roadway of
more than 6.1 m (20 ft) between undercopings of abutments or extreme ends of openings for
multiple boxes.

110
(a) Length. The length of a bridge structure is the overall length measured along

the line of survey stationing back to back of backwalls of abutments, if present, otherwise end
to end of the bridge floor, but in no case less than the total clear opening of the structure.

(b) Roadway Width. The clear width measured at right angles to the longitudinal
centerline of the bridge between the bottom of curbs or guard timbers or, in the case of
multiple height of curbs, between the bottoms of the lower risers.

101.07 Calendar Day. Every day shown on the calendar.
120

101.08 Blank.

101.09 Change Order. A written order issued to the Contractor covering changes in
the contract and establishing payment for the work affected by the changes.
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101.10 Construction Limits. The line shown on the plans beyond which no work is
intended to be performed and that which no disturbance of existing terrain will be permitted
unless otherwise authorized by the Engineer.

101.11 Contract. The written agreement between the Department and the Contractor130
setting forth the obligations of the parties thereto including, but not limited to, the performance
of the work, the furnishing of labor and materials, and the basis of payment.

The contract may include, but is not limited to, the Proposal book, schedule of Pay
Items, contract form, bid bond, performance bond, specifications, supplemental specifications,
special provisions, information to bidders, instructions to bidders, general and detailed plans,
notice to proceed, and any change orders and agreements that are required to complete the
construction of the work in an acceptable manner, including authorized extensions thereof, all
of which constitute one instrument.

140
101.12 Contract Information Book. A document which includes a contract

information sheet, an estimate of quantities, special provisions, and additional contract
requirements. Such document may include the plans.

101.13 Contract Item (Pay Item.) A specifically described unit of work for which a
price is provided in the contract.

101.14 Contract Time. The number of work days or calendar days allowed for
completion of the contract or phase of the contract, including authorized time extensions.

150
If a calendar date of contract completion or contract phase completion is shown in the

proposal book in lieu of the number of work or calendar days, the contract shall be completed
by that date.

101.15 Contractor. The individual, partnership, firm, corporation, or combination of
same contracting with or desiring to contract with the Department for performance of
prescribed work.

101.16 Culvert. A structure not classified as a bridge which provides an opening under
the roadway.160

101.17 Department. The Indiana Department of Transportation as constituted under
the laws of Indiana for the administration of highway work.

(a) Division of Materials and Tests. A division within the Department which has
a mailing address of 120 South Shortridge Road, Indianapolis, IN 46219-0389.

(b) Contract Services Section. A section within the Department which has a
mailing address of Room N855, 100 North Senate Avenue, Indianapolis, IN 46204-2217.

170
(c) Procurement and Distribution Division. A division within the Department

which has a mailing address of 6400 East 30th Street, Indianapolis, IN 46219-1082.

101.18 Commissioner. The chief executive officer of the Department who is
responsible for organizing and administering the Department.
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101.19 Engineer. The Chief Highway Engineer of the Department acting directly or
through the duly authorized representatives.

101.20 Equipment. All machinery and equipment together with the necessary supplies180
for upkeep and maintenance, and all tools and apparatus necessary for the proper construction
and acceptable completion of the work.

101.21 Extra Work. An item of work not provided for in the contract as awarded but
found essential to the satisfactory completion of the contract.

101.22 Force Account Work. Extra work in the contract for which the Contractor
and the Department cannot reach agreement on the unit price or lump sum price prior to
performing the work. Settlement will be made upon receipt and approval of documents
substantiating and truly representing the allowable costs incurred by the Contractor for190
performing such extra work.

101.22.1 Frequency Manual. A document issued by the Department which is titled
Manual for Frequency of Sampling and Testing and Basis for Use of Materials. The number of
samples and tests, the basis for approval, the basis for use, and similar requirements for
furnished materials are specified in the document.

101.23 Holidays. Holidays are considered to be:

All Sundays200
New Year's Day
Martin Luther King Day
Lincoln's Birthday
Washington's Birthday
Good Friday
Primary Election Day
Memorial Day
Independence Day
Labor Day
Columbus Day210
Election Day
Veterans' Day
Thanksgiving Day
Friday after Thanksgiving Day
Christmas Day

If a holiday, except Sunday, listed above falls on a Sunday, the following Monday shall
be considered a holiday. If a holiday listed above falls on a Saturday, the preceding Friday shall
be considered a holiday.

220
101.24 Invitation for Bids. The advertisement for proposals for all work or materials

on which bids are required. Such advertisement will indicate with reasonable accuracy the
quantity and location of the work to be done or the character and quantity of the material to be
furnished and the time and place of the opening of proposals.
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101.25 Itemized Proposal. The Schedule of Pay Items shown in the Proposal book.

101.26 Laboratory. The testing laboratory of the Department or any other testing
laboratory which may be designated by the Engineer.

230
101.27 Major and Minor Contract Items. All contract items having an original

contract value in excess of 5 percent of the original contract amount shall be considered as
major items. Minor contract items shall be all items shown in the Schedule of Pay Items which
constitutes 5 percent or less of the original contract amount.

101.28 Materials. All substances specified for use in the construction of the project
and its appurtenances.

101.29 Notice to Proceed. Written notice to the Contractor to proceed with the
contract work including, when applicable, the date of beginning of contract time.240

101.30 Open to Unrestricted Traffic. The condition that exists when all pavement
work is completed, including surface courses, and shoulders. All safety features including
guardrail and signs are in place, and pavement markings are in the final marking pattern.

101.31 Pavement Structure. The combination of subbase, base course, and surface
course placed on a subgrade to support the traffic load and distribute it to the roadbed.

101.32 Performance Bond. The approved form of security, furnished and executed by
the bidder and its surety or sureties, guaranteeing complete execution of the contract, as250
defined herein, and for the payment of all legal debts pertaining to the construction of the
project. The performance bond will be in effect after both parties have signed the contract and
the contract has been approved by the Attorney General of the State.

101.33 Plans. The approved plans, profiles, typical cross sections, standard drawings,
working drawings, and supplemental drawings or exact reproductions thereof which show the
location, character, dimensions, and details of the work to be done.

101.33.1 Professional Engineer. A person who is duly licensed by the Indiana
Professional Licensing Agency to practice engineering in the State.260

101.34 Profile Grade. The trace of a vertical plane intersecting the top surface of the
proposed wearing surface, usually along the longitudinal centerline of the roadbed. Profile
grade means either elevation or gradient of such trace according to the context.

101.35 Project. The specific section of the highway where work is to be performed
under the contract.

101.36 Proposal. The Schedule of Pay Items shown in the Proposal Book.
270

101.37 Proposal Book. A document which includes the Proposal Sheet, Schedule of
Pay Items, and contract forms which shall be completed or signed by the bidder.

101.38 Reasonably Close Conformance. Reasonably close conformance means
conformance with reasonable and customary manufacturing and construction tolerances where
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working tolerances are not specified. Where working tolerances are specified, reasonably close
conformance means conformance with such working tolerances. Without detracting from the
complete and absolute discretion of the Engineer to insist on such tolerances as establishing
reasonably close conformance, variations beyond such tolerances may be accepted as
reasonably close conformance where they will not materially affect the value or utility of the280
work and the interest of the State.

Reasonably close conformance also means, for materials manufactured according to
the English system of measures, that the materials are about the same size as nearly equivalent
metric-sized materials. For materials manufactured according to the metric system of measures,
reasonably close conformance means the materials are about the same size as nearly equivalent
English-sized materials. Nearly equivalent sized materials will be accepted unless the nearly
equivalent material is outside specified working tolerances in the contract documents.

101.39 Right-of-Way. A general term denoting land, property, or interest therein,290
usually in a strip, acquired for or devoted to a highway.

101.40 Road. A general term denoting a public way for purposes of vehicular travel,
including the entire area within the right-of-way.

101.41 Roadbed. The graded portion of a highway within top and side slopes,
prepared as a foundation for the pavement structure and shoulders.

101.42 Roadside. A general term denoting the area adjoining the outer edge of the
roadway. Extensive areas between the roadways of a divided highway may also be considered300
roadside.

101.43 Roadside Development. That work necessary to the complete highway which
provides for the preservation of landscape materials and features; the rehabilitation and
protection against erosion of all areas disturbed by construction through seeding, sodding,
mulching, and the placing of other ground covers; and such suitable planting and other
improvements as may increase the effectiveness and enhance the appearance of the highway.

101.44 Roadway. The portion of a highway within limits of construction.
310

101.45 Schedule of Pay Items. A part of the Proposal Book which shows pay items,
quantities, and pay units for the contract. The bidder shall complete the document by filling in
the unit prices and the bid amounts.

101.46 Shoulder. The portion of the roadway contiguous with the traveled way for
accommodation of stopped vehicles, for emergency use, and for lateral support of base and
surface courses.

101.47 Sidewalk. The portion of the roadway primarily constructed for the use of
pedestrians.320

101.48 Special Provisions. Additions and revisions to the standard and supplemental
specifications covering conditions peculiar to an individual project.
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101.49 Specifications. A general term applied to all directions, provisions, and
requirements pertaining to performance of the work.

101.50 Specified Completion Date. The date on which the contract work is specified
to be complete.

330
101.51 State. The State of Indiana acting through its authorized representative.

101.52 Street. A general term denoting a public way for purposes of vehicular travel,
including the entire area within the right-of-way.

101.53 Structures. Bridges, culverts, catch basins, drop inlets, retaining walls,
cribbing, manholes, end walls, buildings, sewers, service pipes, underdrains, foundation drains,
and other features which may be encountered in the work and not otherwise classed herein.

101.53.1 Substantial Completion. The date, as determined by the Department, when340
the construction of a project is sufficiently completed in accordance with the plans and
specifications, as modified by any approved change orders, so that it can be used for its
intended purpose. In order for a project to be used for its intended purpose, as a minimum, all
of the following criteria must be met: All lanes of the road or bridge may be opened to traffic
using its final roadway surface, including shoulders, with all the markings, permanent safety
appurtenances, permanent erosion control features, lighting, traffic signals, and signing as
shown in the contract documents.

101.54 Blank.
350

101.55 Subcontractor. An individual, partnership, firm, corporation, or combination
of same to whom the contractor sublets part of the contract.

101.56 Subgrade. The top surface of a roadbed upon which the pavement structure
and shoulders are constructed.

101.57 Substructure. All of that part of the structure below the bearings of simple and
continuous spans, skewbacks or arches, and tops of footings of rigid frames together with
backwalls, wingwalls, and wing protection railings.

360
101.58 Superintendent. The authorized representative of the Contractor in

responsible charge of the work.

101.59 Superstructure. The entire structure except the substructure.

101.60 Supplemental Specifications. Additions and revisions to the standard
specifications that are adopted subsequent to issuance of the Standard Specifications Book.

101.61 Surety. The corporate body bound with and for the Contractor for the full and
complete performance of the contract and for the payment of all debts pertaining to the work.370
When applied to the Bid Bond, it refers to the corporate body which engages to be responsible
in the execution of the contract by the bidder, within the specified time.
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101.62 Technician or Inspector. The authorized representative of the Engineer
assigned to make detailed inspections of contract performances.

101.63 Titles (Headings). The titles or headings of the sections and subsections herein
are intended for convenience of reference and shall not be considered as having any bearing on
their interpretation.

380
101.64 Township, Town, City. A subdivision of a county used to designate or

identify the location of the proposed work.

101.65 Traveled Way. The portion of the roadway for the movement of vehicles,
exclusive of shoulders and auxiliary lanes.

101.66 Work. The furnishing of labor, materials, equipment, and incidentals necessary
or convenient to the successful completion of the project and the carrying out of the duties and
obligations imposed by the contract.

390
101.67 Work Day. A calendar day, exclusive of Saturdays and State recognized

holidays, on which weather and other conditions not under the control of the Contractor will
permit work on the controlling operations for at least 50 percent of the day with the normal
working force. However, if weather is unsuitable for work on the controlling operation at the
normal starting time, and remains unsuitable for 2 hours, a work day will not be charged if the
Contractor does not work. No work days will be charged during the months of December,
January, February, or March, unless otherwise specified.

101.68 Working Drawings. Stress sheets, shop drawings, erection plans, falsework
plans, framework plans, cofferdam plans, bending diagrams for reinforcing steel, or any other400
supplementary plans or similar data which the Contractor is required to submit for approval.

SECTION 102 -- BIDDING REQUIREMENTS AND CONDITIONS

102.01 Prequalification and Bidding. The bidder will be required to prequalify and
follow the bidding procedures as set out in the rules for Prequalification of Contractors and
Bidding, 105 IAC 11, now on file with the Indiana Secretary of State, copies of which are
available upon request in the Contract Services Section.

102.02 Certification Regarding Lobbying for Contracts, Grants, Loans, and
Cooperative Agreements. This requirement will apply only to a federal aid contract. The
bidder certifies to the best of its knowledge and belief, that it has complied with the10
requirements of FHWA-1273 Part XII, included in the Contract Information book.

If required, the bidder shall complete and submit Standard Form LLL, Disclosure Form
to Report Lobbying, in accordance with its instructions. Such form and its instructions are
available from the Department.

SECTION 103 -- AWARD AND EXECUTION OF CONTRACT

103.01 Disadvantaged Business Enterprise Program. This requirement will apply
only to a federal aid contract.
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(a) General Requirements. Failure to carry out the requirements set forth in 49
CFR 23.43(a) shall constitute a breach of contract and, after notification, may result in
termination of the contract or such remedy as the State deems appropriate.

The above referenced CFR section requires the following policy and disadvantaged10
business enterprise obligation to be included in all subsequent agreements between the
Contractor and all subcontractors as follows:

1. It will be the policy of the Department that disadvantaged business
enterprises, as defined in 49 CFR Part 23, shall have the maximum
opportunity to participate in the performance of contract work financed in
whole or in part with Federal funds provided under this contract.
Consequently, the disadvantaged business enterprise requirements of
49 CFR Part 23 apply to this contract.

20
2. The Contractor agrees to ensure that disadvantaged business enterprises

certified by the State shall have the maximum opportunity to participate in
the performance of contract work or subcontract work financed in whole
or in part with Federal funds provided under this contract. In this regard,
the Contractor shall take all necessary and reasonable steps, in accordance
with 49 CFR Part 23, to ensure that disadvantaged business enterprises
have the maximum opportunity to compete for and perform work in this
contract. The Contractor shall not discriminate on the basis of race, color,
national origin, or sex, in the award and performance of this contract.

30
(b) Definitions. The following definitions will apply.

1. DBE. A small business concern which is at least 51 percent owned by one or
more socially and economically disadvantaged individuals, or, in the case of a publicly owned
business, at least 51 percent of the stock of which is owned by one or more socially and
economically disadvantaged individuals; and whose managements and daily business operations
are controlled by one or more of the socially and economically disadvantaged individuals who
own it.

2. Small Business Concern. A small business as defined pursuant to Section 340
of the Small Business Act and relevant regulations promulgated pursuant thereto, except that a
small business concern shall not include a concern or group of concerns controlled by the same
socially and economically disadvantaged individual or individuals which has annual average
gross receipts in excess of $16.6 million over the previous three fiscal years.

3. Socially and Economically Disadvantaged Individuals. Those individuals
who are citizens of the United States or lawfully admitted permanent residents and who are
women, black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans,
Asian-Indian Americans, or other minorities or individuals found to be disadvantaged by the
Small Business Administration pursuant to Section 8(a) of the Small Business Act.50

4. Certified DBE. A business enterprise which has completed and filed a
request for certification with the Indiana Department of Administration, and that the business
enterprise has been reviewed and determined to comply with the guidelines established in 49
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CFR Part 23. Business enterprises which are determined to be eligible will be certified as
DBEs.

(c) Goal. A contract provision goal may be shown on the Proposal sheet. Such
goal, if required, has been established as the amount to be contracted to DBEs. The Contractor
shall meet or exceed the goal, or demonstrate that it could not be met despite best efforts.60
Achievement of the contract provision goal does not relieve the Contractor of the requirement
for affirmative action on subsequent subcontracting on this contract. Only work with listed
DBEs which are certified prior to the date of the letting will count toward the goal.

Contracting may be in the form of subcontract, lease agreement or material supply. Full
credit will be given for subcontracts and lease agreements. Credit for utilization of a DBE
material supplier will be limited to those DBEs certified as suppliers prior to the letting at the
rate of 60 percent of the expenditure to the supplier unless the supplier is also the
manufacturer. Suppliers that do not manufacture the items shall also perform a commercially
useful function in order for credit to be received.70

If a non-DBE contractor joint ventures with a DBE contractor, the portion of the joint
venture which is performed by a DBE may be utilized to achieve the DBE goal. Two types of
DBE joint ventures are permitted and are defined as follows:

1. DBE Joint Venture Type A. A DBE contractor and a non-DBE contractor
bidding on specific pay items to be performed by each company.

2. DBE Joint Venture Type B. A DBE contractor and a non-DBE contractor
combining resources and agreeing upon a percentage of the total work to be performed by80
each contractor.

DBE joint ventures type A do not require DBE joint venture certification. DBE joint
ventures type B do require DBE joint venture certification. A request for DBE joint venture
type B certification shall be submitted not later than 9:00 a.m. local time the last work day
before the letting and shall be approved prior to bidding in order to receive credit toward the
DBE goal. The DBE shall be certified with the Department prior to requesting DBE joint
venture certification. The work for the DBE shall be identified, performed, managed, and
supervised by its forces.

90
If the Contractor is a certified DBE contractor, the DBE contract goal will be deemed

met for the contract. The Affirmative Action Certification, included in the Proposal book, shall
not be required. All other requirements pertaining to the DBE utilization will apply.

A written request for changes in utilization of DBEs listed in the Affirmative Action
Certification shall be approved prior to start of listed services or purchase of listed materials.
Request to reduce or eliminate the services or material provided by a listed DBE that include
written approval by the DBE will be considered sufficient justification if the committed DBE
utilization after the requested change will meet or exceed the contract goal or a lesser
percentage approved prior to execution of the contract. If the committed DBE utilization after100
the change does not meet or exceed the contract goal or a lesser percentage approved prior to
execution of the contract, or the listed DBE does not approve the change, the Contractor shall
submit documented evidence that the DBE is unable to perform successfully. Disposition of the
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request for change will be determined on the basis of the affirmative actions taken as required
herein.

The procedure for completing the Affirmation Action Certification is set out in the
Prequalification and Bidding Regulations.

(d) Affirmative Actions. The Contractor shall develop an affirmative action plan110
for a Disadvantaged Business Enterprise Program which shall include the minimum
requirements as follows:

1. Appointment of a representative with authority to administer the
Contractor's Disadvantaged Business Enterprise Program.

2. Documentation of affirmative action methods and procedures intended to
be used in seeking out and considering certified DBEs as subcontractors
or suppliers.

120
3. A list of certified DBEs to be contacted prior to the selection of a potential

subcontractor for the particular pay items within the capabilities of the
DBEs. This list shall include but shall not be limited to the requirements as
follows:

a. The name of each subcontractor or supplier and a notation as to their
DBE certification status.

b. The potential type of work or services to be performed by each
subcontractor or supplier.130

(e) Guidelines for Determining Good Faith Efforts. Appendix A of 49 CFR Part
23 has been used as the guideline in preparing the Department procedures to determine the
adequacy of good faith efforts. Additional factors consistent with 49 CFR Part 23, and the
Department's policies and procedures have also been utilized.

The following factors will be considered in determining good faith efforts. The
Contractor shall submit evidence on each of the factors.

1. The Contractor shall contact a reasonable number of specific DBEs140
interested in bidding on pay items selected by the Contractor for
subcontracting. To effectively participate, the DBE shall have the
opportunity to be able to analyze the contract and submit quotations prior
to letting. Contacts shall be either by telephone or written notice.
Telephone contacts shall be followed up with written confirmation.

2. All other active certified DBEs which perform the type of work to be
subcontracted and which perform in the geographic location of the
contract shall be notified if efforts taken described above do not result in
the Contractor meeting the DBE goal.150
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3. Information provided by the Contractor to the DBE shall include, at a
minimum, the contract number, pay items and quantities for those pay
items to be subcontracted, and the date the subcontract bid is desired.

4. The DBE shall be notified at the earliest possible time and at least seven
calendar days prior to date the Contractor desires quotes in hand. The
efforts as described above shall be accomplished simultaneously, if
necessary.

160
5. The Contractor shall follow up initial written solicitation with telephone

contacts to determine if interested DBEs which have not responded had
received written notice. Telephone contact shall also be made with DBEs
who had indicated through the initial contact that they would submit a bid,
but had not by the desired time. These telephone contacts will not be
necessary if the Contractor has received satisfactory bids from other DBEs
on the pay items in question.

6. Contractor shall select the portions of the work to be performed by DBEs
in order to increase the likelihood of DBE participation. This shall include,170
where appropriate, an attempt to break down the contract into
economically feasible units to facilitate DBE participation. The Contractor
shall ascertain the prequalification status, including classified limits, from
prospective DBE subcontractors.

7. The Contractor shall provide the interested DBEs with complete
information about the plans, specifications, and requirements of the
contract, noting potential problem areas. Attempts shall be made to have
plans available or to notify the DBE of the location of available plans. The
Contractor shall notify the DBE of revisions to the contract.180

8. The Contractor shall apply affirmative action to its review and award of
subcontracts.

Bids received from DBEs which are within 10 percent above the low bid
of a majority subcontractor shall be utilized by the Contractor in awarding
subcontracts in order to meet the goal. The only exception shall be those
bids rejected as described below.

It will be considered unacceptable to avoid subcontracting to DBEs if190
subcontracting to a DBE results in having to further subcontract remaining
work.

9. The Contractor shall negotiate in good faith with interested DBEs, and not
reject such DBEs as unqualified without sound reasons based on thorough
investigation of their capabilities. Confirmed documentation that a DBE
has not been able to perform previous work through no fault of others will
be considered to be sound reason. Unacceptable criteria includes, but is
not limited to, hearsay and unsigned documentation.

200
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10. The Contractor shall make efforts to assist interested DBEs in obtaining
bonding, lines of credit, or insurance required by the State of the
Contractor. However, the Contractor shall affirmatively consider waiving
requirements it may have in order to assist the DBE.

11. In addition to Department assistance, the Contractor shall effectively use,
when feasible, the services of available minority community organizations,
minority contractors' groups, local State, and Federal minority business
assistance offices, and other organizations that provide assistance in the
recruitment and placement of DBEs. The Department's certified DBE list210
is the only accepted list for the Department's DBE Program.

12. If the Contractor has achieved less than the DBE goal but has taken good
faith efforts prior to the letting, the Contractor shall take good faith efforts
to achieve the DBE goal during the seven calendar days after notification.
As a minimum, the Contractor shall recontact all DBEs including those
DBEs listed on the Contractor's Affirmative Action Certificate which
submitted quotes or previously expressed interest in quoting to the
Contractor. The Contractor shall document, in writing, the contacts that
were made.220

(f) Affirmative Action Certification. The Affirmative Action Certification,
included in the Proposal book, shall be completed when the Proposal book is submitted to the
Department. The certification shall list DBEs or shall state the reasons DBEs are not listed.
Blank certifications shall cause the bid to be rejected. If a portion of a pay item is to be
performed by a DBE, an explanation shall be included stating exactly what the DBE is
performing or supplying. Failure to do so may affect the award of the contract.

(g) Subcontracts. If the Contractor intends to subcontract a portion of the work,
affirmative action shall be taken to seek out and consider DBEs as potential subcontractors230
prior to the subcontractual commitment.

The contacts made with potential DBE subcontractors and the results thereof shall be
documented and made available to the Department and the FHWA upon request.

If the Contractor originally did not intend to subcontract a portion of the work and
later circumstances dictate subcontracting a portion of the work, the affirmative action contacts
described herein shall be performed.

Requests to subcontract a portion of the work to a firm that is not a DBE shall include240
Form MBE-2. Documentation shall be submitted evidencing contacts and the results thereof
with potential DBEs for the specific work to be subcontracted.

Upon receipt of notification from the Department, a Disadvantaged Business
Enterprise Utilization Affidavit, Form MBE-3, shall be completed by the Contractor and
returned to the Department. The Contractor and the subcontractor/lessor/supplier shall certify
on Form MBE-3 that specific amounts have been paid and received.

(h) Leases and Rentals. Hauling leases made with DBE’s shall be submitted to the
Department for approval before beginning work. Leases for hauling, when used, shall be250
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submitted when borrow, subbase, compacted aggregate, HMA mix, cement concrete mix, or a
combination of the above is to be hauled by a DBE. The lease shall show the dollar amount of
anticipated work before the work is started. The actual dollar amount shall be reported to the
Department after the work has been completed.

In order to perform a commercially useful function, the dollar volume of hauling by a
DBE trucking firm that is counted toward the DBE goal is limited to that dollar volume of
hauling attributable to a maximum of twice the number of vehicles owned by the DBE, or
leased from another DBE, that are utilized on the project. DBE hauling lessors who sublease a
portion of their hauling shall take positive affirmative actions to sublease to DBEs and shall260
provide Form MBE-2 to the Department, evidencing those efforts prior to commencing work.

The Contractor shall notify the Department when purchases or rental of equipment,
other than leases for hauling, are made with DBEs. The information submitted shall include the
name of the business, the dollar amount of the transaction, and the type of purchase made or
type of equipment rented.

If a subcontract agreement between the Contractor and a majority subcontractor
requires that the majority subcontractor sublease a portion of its hauling to a DBE, the
Contractor may receive credit toward the contract goal. The Contractor shall notify the270
Department when sublease agreements exist, the name of the DBE, the dollar amount of
anticipated hauling before the work is started, and the actual dollar amount after the work is
completed. The subcontractor shall certify actual utilization of the DBE at the end of the work
and provide such certifications to the Contractor for submission to the Department.

(i) Records and Reports. The Contractor shall keep such records as necessary to
determine compliance with its DBE utilization obligations and compliance with the Guidelines
for Good Faith Efforts for Goal Contracts. The records kept by the Contractor shall indicate
the minimum requirements as follows:

280
1. The number of disadvantaged, non-minority, and women subcontractors

and suppliers and type and dollar value of work or materials services being
performed on or incorporated into this contract.

2. The progress and efforts being made in seeking out disadvantaged
contractor organizations and individual disadvantaged contractors for
work on this contract.

3. Documentation of all correspondence, contacts, or telephone calls to
obtain the services of DBEs on this contract.290

Reports shall be submitted as required by the Department for those contracts and other
business agreements executed with DBEs with respect to the records referred to above.

All such records shall be maintained for a period of three years following acceptance of
final payment and shall be available for inspection by the Department and the FHWA and their
authorized representatives.

103.02 Specific Equal Employment Opportunity Responsibilities. This
requirement will apply only to a federal aid contract.300
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The Contractor and all subcontractors not including material suppliers, holding
subcontracts of $10,000.00 or more, shall comply with the following minimum specific
requirement activities of equal employment opportunity. The equal employment opportunity
requirements of Executive Order 11246, included in the Contract Information book, will be
applicable to material suppliers as well as contractors and subcontractors. The Contractor shall
include these requirements in each subcontract of $10,000.00 or more with such modification
of language as is necessary to make them binding on the subcontractor.

103.03 Blank.310

103.04 Insurance. Prior to commencing work, a certificate of insurance shall be filed
on a form furnished by the Department, or other acceptable form. The Department may accept
an insurance binder, temporarily, pending receipt of the certificate of insurance. When Railroad
Protective Insurance is required, the original and a copy of the Railroad's Protective Insurance
policies shall be furnished. In addition, certificates of insurance shall be provided on forms
satisfactory to the railroad, covering the Contractors Comprehensive General Liability and
Comprehensive Automobile Liability Insurance for transmittal to the railroad. The insurer shall
be a company holding a certificate of authority issued by the Indiana State Insurance
Commissioner to do business in this state. The certificate of insurance, or insurance binder,320
shall serve as evidence that insurance has been obtained in accordance with the following
requirements.

Nothing contained herein shall modify the Contractor's obligation of indemnification
and exculpation of the State and its representatives in accordance with 107.16.

Comprehensive Excess Indemnity Insurance may be acceptable as a direct extension of
the primary carriers Comprehensive General Liability or Comprehensive Automobile Liability
to meet the requirements in 103.04(a) and 103.04(b).

330
The Contractor shall be responsible to make certain that its insurance includes coverage

for Explosion (X), Collapse (C), and Underground (U) when appropriate.

Proof of renewal shall be furnished 15 days or more in advance of the policy expiration.
If subject to cancellation, the insurance shall provide at least 10 days prior notice, and the
insurer shall immediately notify in writing the Indiana Department of Transportation, Room
N855, 100 N. Senate Ave., Indianapolis, Indiana 46204-2217, of such impending cancellation.

In the event of cancellation or expiration, all work on the contract shall be suspended
except that necessary for traffic maintenance and the protection of life and property. No340
extension in the contract completion time or additional payment will be allowed on account of
this feature and contract time charges will continue.

(a) Contractor's Comprehensive General Liability. With respect to all
operations performed and for the duration of the contract, the Contractor shall carry
Contractor's Comprehensive General Liability Insurance. The certificate of insurance shall
include the statement that the policy provides the minimum insurance coverages of the policy
identified as form CG 0001 11 88, copyright 1982, 1988 by the Insurance Services Office, Inc.
and filed with the Indiana Department of Insurance effective January, 1986. The limits of
coverage shall be in the following amounts:350
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1. A limit of not less than $600,000 for all damages arising out of bodily
injury or property damages in any one occurrence with an aggregate limit
for the contract of not less than $2,000,000 for the policy period; or

2. A limit of not less than $500,000 for all damages arising out of bodily
injury in any one occurrence, and a limit of not less than $100,000 for all
damages arising out of property damage in any one occurrence with an
aggregate limit for the contract of $300,000 during the policy period.

360
(b) Comprehensive Automobile Liability. The Contractor shall carry

Comprehensive Automobile Liability Insurance for the duration of the contract. Such insurance
shall provide the minimum coverages as filed with the Indiana Department of Insurance by the
Insurance Services Office and shall include coverage for all owned, non-owned, and hired
vehicles. The limits of coverage shall be in the following amounts:

1. A limit of not less than $600,000 for all damages arising out of bodily
injury or property damage in one occurrence with an aggregate limit of not
less than $2,000,000; or

370
2. A limit of not less than $500,000 for all damages arising out of bodily

injury for each person and a limit of not less than $500,000 for all damages
arising out of bodily injury in any one occurrence, and a limit of not less
than $100,000 for all damages arising out of property damage in one
occurrence.

(c) Railroad's Protective Public Liability and Property Damage Liability.
When required, the Contractor shall carry, with respect to the operations performed and those
performed by others, for and in behalf of each railroad company, Railroad Protective Public
Liability Insurance providing for a limit of no less than a combined single limit of $2,000,000380
per occurrence for damages arising out of bodily injury, death, and property damage with an
aggregate limit of $6,000,000 for the term of the policy.

(d) Blank.

(e) Owners' and Contractors' Protective Liability Insurance Coverage for
Operations of Designated Contractor. The Contractor shall, prior to commencing work,
furnish the Department a policy providing Owners' and Contractors' Protective Liability
Insurance Coverage for Operations of Designated Contractor. The Department may accept an
insurance binder, temporarily, pending receipt of the policy. The insurer shall be a company390
holding a certificate of authority issued by the Indiana State Insurance Commissioner to do
business in the State and be of sound financial condition. The named insured shall be State of
Indiana c/o Indiana Department of Transportation, 100 N. Senate Ave., Room N855,
Indianapolis, Indiana 46204-2249. If specified elsewhere in the contract, the named insured
shall also include a local governmental agency. The limits of coverage shall be in the following
amounts:

1. A limit of not less than $1,000,000 for all damages arising out of bodily
injury or death in one occurrence, and for all damages arising out of injury
to or destruction of property in any one occurrence. Subject to the limit400
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per occurrence, an aggregate limit for the contract of not less than
$3,000,000 shall be provided during the policy period, or

2. A limit of not less than $1,000,000 for all damages arising out of bodily
injury or death in one occurrence, and a limit of not less than $100,000 for
all damages arising out of injury to or destruction of property in one
occurrence, and subject to that limit per occurrence, an aggregate limit of
not less than $300,000 for all damages arising out of injury to or
destruction of property during the policy period.

410
In addition to the limits specified herein, the policy and the binder shall also include the

endorsements to the "Owners' and Contractors' Protective Liability Insurance" as follows:

1. Wherever used in this policy, the term "named insured" shall include the
Indiana Department of Transportation, its officers, and employees. If so
specified in the contract, the term "named insured" shall also include a
local governmental agency, its officers, and employees.

2. Wherever used in this policy, the term "general supervision" shall include
on-site inspection, field engineering, field testing, and activities incidental420
thereto.

3. Exclusion (c) is amended to read as follows:
(c) To bodily injury or property damage occurring after all work on the
project to be performed by or on behalf of the State at the site of the
covered operation has been completed, and the Contractor designated
herein has been relieved of further maintenance, as set out in the final
acceptance letter of the Indiana Department of Transportation.

4. Not withstanding other terms or conditions, this policy provides the430
minimum insurance coverages as filed with the Indiana Department of
Insurance by the Insurance Services Office effective January, 1986, with
the endorsements and amendments specified by 103.04(e) of the Indiana
Department of Transportation Standard Specifications. The policy is
identified as form CG 00 09 11 88 and has a 1984, 1988 copyright by the
Insurance Services Office, Inc.

(f) Basis of Payment. No direct payment will be made for insurance. The cost
thereof shall be included in the cost of the pay items.

440
Waiver of Damages. At the time the contract is ready for final execution, all of the

necessary right-of-way may not have been secured. In order to expedite prompt execution of
the contract, the Contractor may sign a waiver of damages. This will waive all damages that
might accrue to the Contractor for delay, expense, inconvenience, loss of profits, or for all
other causes occasioned to the Contractor by the failure of the Department to secure such
right-of-way. The waiver shall be binding upon each subcontractor of the principal Contractor.
This waiver provision will not apply on Federal Aid projects.

103.06 Wage and Labor Requirements. These requirements will apply only to a 100
percent State funded contract. These requirements will apply to all work performed by the450
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Contractor with its own organization and with the assistance of workers under its immediate
superintendence, and to all work performed by piecework, station work, or subcontract.

(a) Nondiscrimination of Employees. The Contractor and its subcontractors shall
not discriminate against an employee or applicant for employment, to be employed in the
performance of the contract work, with respect to hire, tenure, terms, conditions, or privileges
of employment or matters directly or indirectly related to employment, because of race,
religion, color, sex, disability, national origin, or ancestry. Breach of this covenant may be
regarded as a material breach of the contract.

460
(b) Affidavits and Payrolls. All labor shall be paid weekly. The payroll and related

records of the Contractor and all subcontractors shall be preserved for a period of three years
after completion of the project work, and be open to the inspection of the Department.

The wages of labor shall be paid in legal tender of the United States. However, this
condition will be considered satisfied if payment is made by means of a negotiable check, on a
solvent bank, which may be cashed readily by the employees in the local community for the full
amount, without discount or collection charges. If checks are used for payment, the Contractor
shall make all necessary arrangements for them to be cashed and shall give information
regarding such arrangements.470

No fee shall be asked or accepted by the Contractor or its agents from a person as a
condition of the contract.

No laborers shall be charged for tools used in performing their respective duties except
for reasonable avoidable loss or damage thereto.

Each employee on the work covered by the contract shall be permitted to lodge, board,
or trade where or with whom he or she elects. Neither the Contractor nor its agents, nor its
employees shall directly or indirectly require as a condition of employment that an employee480
shall lodge, board, or trade at a particular place or with a particular person.

No charge shall be made for transportation furnished by the Contractor or its agents to
a person employed on the work.

No individual shall be employed as a laborer on the contract except on a wage basis.
This shall not be construed to prohibit the rental of trucks or other equipment from individuals.
No such rental agreement, or charges for fuel, supplies, or repairs on account of such
agreement shall cause deduction from the wages accruing to an employee except as authorized
by the regulations cited herein.490

(c) Wage Stipulations. No person employed on the contract shall be paid at a rate
of less than $8.04 per hour, as required by IC 8-23-9-22.

1. General Decision Included in Contract Information Book. The
Contractor shall pay the workers who are employed in performance of the contract work, rates
of wages which are not less than the rates set forth for labor classifications listed in the General
Decision.
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The computations used in arriving at the contract unit prices shall be based on the500
hourly rates shown in the General Decision and as shown above. The wages herein stipulated
shall become and be a part of the contract as provided by law.

The following statement, shown in the General Decision, will not apply.

"Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clauses [29 CFR 5.5(a)(1)(ii)]."

2. General Decision Not Included in Contract Information Book. If the510
General Decision is not included in the Contract Information book, the requirements of
103.06(c)1 will not apply.

103.07 Accident Prevention and Safety. In the performance of the contract work,
the Contractor shall comply with all applicable federal, State, and local laws governing safety,
health, and sanitation. The Contractor shall provide all safeguards, safety devices, and
protective equipment. The Contractor shall take all reasonably necessary actions to protect the
life and health of employees on the project site and the safety of the public, and to protect
property in connection with the performance of the contract work.

520
It is a condition of the contract, and shall be made a condition of each subcontract

entered into pursuant to the contract, that the Contractor and all subcontractors shall not
require a laborer or mechanic employed in performance of the contract work to work in
surroundings or in working conditions which are unsanitary, hazardous, or dangerous to his or
her health or safety, as determined under construction safety and health standards
29 CFR 1926, as amended at the time the work is performed.

SECTION 104 -- SCOPE OF WORK

104.01 Intent of Contract. The intent of the contract is to provide for the
construction and completion in every detail of the work described. The Contractor shall furnish
all labor, materials, equipment, tools, safety equipment, transportation, and supplies required to
complete the work in accordance with the plans, specifications, and terms of the contract.

It is understood by all concerned that the apparent silence of the specifications as to a
detail or the apparent omission of a detailed description concerning a point shall be regarded as
meaning that only the best general practice is to prevail and that only material and10
workmanship of the first quality is to be used. All interpretations of these specifications shall be
made on this basis.

In order to avoid cumbersome and confusing repetition of expressions in these
specifications, it is provided that whenever any thing is, or is to be done, if, as, when, or where
contemplated, required, determined, directed, specified, authorized, ordered, given, designated,
indicated, considered necessary, deemed necessary, permitted, reserved, suspended,
established, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory,
unsatisfactory, sufficient, insufficient, rejected, or condemned, it shall be understood as if the
expression were followed by the words "by the Engineer" or "to the Engineer."20
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It is further provided that all work including the furnishing of materials, equipment,
tools, labor, and incidentals required to carry out the terms of the contract shall be done by the
Contractor, its employees, or subcontractors unless specifically set out otherwise in the
Proposal book. The words "by the Contractor" will not necessarily be used to so indicate. All
work shall be carried out in a thorough, careful, effective, and satisfactory manner without
specifically using these words to describe the action.

Reports and other documents that are determined to be pertinent and necessary to the
effective monitoring of the contract shall be submitted by all applicable contractors and30
subcontractors in accordance with appropriately issued instructions.

104.02 Differing Site Conditions, Suspension of Work and Significant Changes in
the Character of Work. Code of Federal Regulations 23 CFR 635.109 reads as follows:

(a) Differing Site Conditions. During the progress of the work, if subsurface or
latent physical conditions are encountered at the site differing materially from those indicated in
the contract or if unknown physical conditions of an unusual nature, differing materially from
those ordinarily encountered and generally recognized as inherent in the work provided for in
the contract, are encountered at the site, the party discovering such conditions shall promptly40
notify the other party in writing of the specific differing conditions before the site is disturbed
and before the affected work is performed.

Upon written notification, the Engineer will investigate the conditions, and if it is
determined that the conditions materially differ and cause an increase or decrease in the cost or
time required for the performance of any work under the contract, an adjustment, excluding
anticipated profits, will be made and the contract modified in writing accordingly. The Engineer
will notify the Contractor of the determination whether or not an adjustment of the contract is
warranted.

50
No contract adjustment which results in a benefit to the Contractor will be allowed

unless the Contractor has provided the required written notice.

No contract adjustment will be allowed under this clause for any effects caused on
unchanged work.

(b) Suspensions of Work Ordered by the Engineer. If the performance of all or
any portion of the work is suspended or delayed by the Engineer in writing for an unreasonable
period of time (not originally anticipated, customary, or inherent to the construction industry)
and the Contractor believes that additional compensation, and/or contract time is due as a60
result of such suspension or delay, the Contractor shall submit to the Engineer in writing a
request for adjustment within seven calendar days of receipt of the notice to resume work. The
request shall set forth the reasons and support for such adjustment.

Upon receipt, the Engineer will evaluate the Contractor's request. If the Engineer
agrees that the cost and/or time required for the performance of the contract has increased as a
result of such suspension and the suspension was caused by conditions beyond the control of
and not the fault of the Contractor, its suppliers, or subcontractors at any approved tier, and
not caused by weather, the Engineer will make an adjustment (excluding profit) and modify the
contract in writing accordingly. The Contractor will be notified of the Engineer's determination70
whether or not an adjustment of the contract is warranted.
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No contract adjustment will be allowed unless the Contractor has submitted the request
for adjustment within the time prescribed.

No contract adjustment will be allowed under this clause to the extent that performance
would have been suspended or delayed by any other cause, or for which an adjustment is
provided or excluded under any other term or condition of this contract.

(c) Significant Changes in the Character of Work. The Engineer reserves80
the right to make, in writing, at any time during the work, such changes in quantities and such
alterations in the work as are necessary to satisfactorily complete the project. Such changes in
quantities and alterations shall not invalidate the contract nor release the surety, and the
Contractor agrees to perform the work as altered.

If the alterations or changes in quantities significantly change the character of the work
under the contract, whether such alterations or changes are in themselves significant changes to
the character of the work or by affecting other work cause such other work to become
significantly different in character, an adjustment, excluding anticipated profit, will be made to
the contract. The basis for the adjustment shall be agreed upon prior to the performance of the90
work. If a basis cannot be agreed upon, then an adjustment will be made either for or against
the Contractor in such amount as the Engineer may determine to be fair and equitable.

If the alterations or changes in quantities do not significantly change the character of
the work to be performed under the contract, the altered work will be paid for as provided
elsewhere in the contract.

The term "significant change" shall be construed to apply only to the following
circumstances:

100
1. When the character of the work as altered differs materially in kind or

nature from that involved or included in the original proposed
construction; or

2. When a major item of work, as defined elsewhere in the contract, is
increased in excess of 125 percent or decreased below 75 percent of the
original contract quantity. Any allowance for an increase in quantity shall
apply only to that portion in excess of 125 percent of the original contract
item quantity, or in case of a decrease, below 75 percent of the actual
amount of work performed.110

(d) Pre-established Remedies to Changed Conditions. The remedy to the
changed condition either eliminates the claim by means of calculations involving existing pay
items in the contract or limits the amount to be paid. These requirements will be used in
reaching a settlement between the Contractor and the Department, except when either party
may demonstrate that this does not result in a just and fair resolution. The Engineer will notify
the Contractor of the determination.

104.03 Extra Work. Unforeseen work, for which there is no price included in the
contract, shall be performed whenever it is deemed necessary to fully complete the contract120
within its intended scope, or it is in the best interest of the State to complete the unforeseen
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work under the contract. Such work shall be performed in accordance with the specifications
and as directed, and will be paid for in accordance with 109.05.

104.04 Maintenance of Traffic. Unless otherwise provided, the road shall be kept
open to all traffic while undergoing improvements. Where so provided on the plans, the traffic
may be bypassed over an approved detour route. The detour route markings shall be erected,
maintained, and removed by the Contractor. Maintenance of traffic shall be in accordance with
the details as shown on the plans or as directed. In the event an alternate plan for maintaining
traffic is requested, it shall be submitted in writing as soon as possible for consideration. If130
approved, the alternate plan shall not increase the cost of maintaining traffic to the Department.
The portion of the roadway being used by public traffic shall be kept in such condition that
such traffic will be adequately accommodated. Drums in accordance with 801.10 shall be
placed at 60 m (200 ft) intervals where drop-offs of greater than 75 mm (3 in.) are adjacent to
the shoulder until the aggregate or earth wedge is placed. Temporary approaches to businesses,
parking lots, residences, garages, farms, and crossings and intersections with trails, roads, and
streets shall be provided in a safe condition. All traffic control devices shall be maintained with
no additional payment, except as set out in 107.17. Regulatory controls shall not be changed
without prior approval. Regulatory control devices may be relocated in order to permit
necessary construction, providing these control devices remain effective and convey the140
intended meaning after relocation to a position which complies with the requirements of the
MUTCD. After completion of the construction, regulatory control devices which were
relocated to facilitate construction shall be permanently installed with no additional payment, in
accordance with the plans, or as otherwise directed. Any traffic control devices damaged, while
being moved or handled, shall be replaced with no additional payment. All other traffic control
devices necessary to maintain safe traffic operations and routings shall not be removed,
changed, or relocated, except as authorized. Traffic control devices removed without
authorization shall be replaced with no additional payment. The cost of maintaining traffic over
the section of road undergoing improvement and the cost of the construction and maintenance
of such necessary features as approaches, crossings and intersections shall be included in the150
contract unit price bid for maintenance of traffic pay items as set out in the Schedule of Pay
Items, except as provided in 104.04(a), 104.04(b) and 107.17.

(a) Special Detours. When the Schedule of Pay Items contains a pay item for
maintenance of detours or removing existing structures and maintaining traffic, the payment for
such pay item shall cover all cost of constructing and maintaining such detour or detours,
including the construction of temporary bridges and accessory features and the removal of the
same in accordance with 713.07.

(b) Maintenance Directed by the Engineer. If special maintenance is directed for160
the benefit of the traveling public, payment will be made on the basis of unit prices or in
accordance with 104.03. The Engineer will be the sole judge of work to be classed as special
maintenance.

Except as otherwise expressly provided in the contract, existing Department
maintained roads and other public roads and streets within the limits of the contract shall be
kept open to two-way traffic between the dates of December 1 and April 1.

Where the surface on an existing road or street is disturbed, and the entire depth of the
new surface is not completed prior to December 1, two-way traffic shall be maintained170
between the above dates on the partially completed new surface or on a temporary surface
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satisfactory for two-way traffic. Such surfaces shall be maintained between the above dates
with no additional payment. Precautions shall be taken to prevent unnecessary damage to
partially completed surfaces. All portions which become damaged shall be repaired with no
additional payment.

Public roads, commercial and private drives, and mailbox approaches which are
disturbed, and on which the surfacing has not been completed, shall be maintained in a
condition satisfactory for use during the time work is suspended.

180
Where such approaches have been constructed to grade and drainage structures

installed, the approaches shall be surfaced with compacted aggregate, size No. 53, to a depth
as directed. Such surfacing material, which is incorporated in the finished work, will be paid for
at the contract unit price. The following season, the surfacing on the approaches shall be
completed to the compacted depth shown on the plans by the addition of the surfacing material
specified in the contract. During suspension of the work where such approaches have not been
constructed to grade, a satisfactory temporary surface shall be provided with no additional
payment.

(c) Blank.190

(d) Traffic Control for Patching on a 2-Lane Roadway. The work specified
shall be arranged and prosecuted in accordance with the applicable requirements of 107 and
801, and as shown below.

Only one lane may be closed at a time.

A minimum of two drums shall be placed on the traffic approach side of each concrete
patch or opened hole.

200
Patching on a 2-lane roadway shall be in accordance with 305 and the details shown on

the plans. Traffic restrictions will be permitted during daylight hours only. If the Contractor is
unable to fill an area to be patched with concrete during daylight hours, the patch shall be filled
with No. 53 aggregate for the times other than daylight hours. Drums in accordance with
801.10 shall be placed at the side of the roadway at the patch locations. If an opened hole
cannot be patched for two or more calendar days, a 150 mm (6 in.) HMA cap shall be placed in
the hole if concrete cannot be obtained. A watcher will be required while the roadway is
temporarily patched.

104.05 Removal and Disposal of Structures and Obstructions. Unless otherwise210
provided, any existing structure or parts thereof, fence, building, or other encumbrance or
obstruction upon or within the limits of the right-of-way which interferes in any way with the
new construction shall be removed with no additional payment.

Materials belonging to abutting property owners shown to be retained for the property
owner shall be stockpiled in an acceptable manner at a designated area off the right-of-way.
Materials not shown to be retained, except those materials mentioned in 104.05.1 or 805.03,
shall become property of the Contractor and shall be removed or disposed of according to the
contract.

220
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Materials to be salvaged for Department use shall be removed without damage in
sections that can be readily transported. These materials shall be stockpiled neatly at locations
identified on the plans or identified by the Engineer.

104.06 Removal and Disposal of Regulated Materials. The removal, testing,
transportation, or disposal of regulated materials, except for paint removal and disposal
operations described in 619, shall be in accordance with the requirements included herein and
the applicable Federal, State, and local laws, regulations, and rules. These include, but will not
be limited to, the requirements of the Federal Toxic Substances Control Act, the Federal
Resource Conservation Recovery Act, the Federal Comprehensive Environmental Response230
Compensation Liability Act, OSHA, IDEM, and State rules requiring certification of
underground storage tank removal firms.

Regulated materials will consist of those as follows:

(a) Materials which are classified as a hazardous waste, hazardous substance, or
hazardous material under the regulations of the EPA or the United States
Department of Transportation.

(b) Materials which are classified as a special waste by the IDEM.240

(c) Materials which contain more than one percent asbestos and are friable, or
have high probability of becoming friable as per 326 IAC 14-10.

The Contractor shall be responsible for proper handling, storage, transportation, and
disposal of all regulated materials which are brought onto the site by the Contractor. This shall
include those materials which are required under the contract. The Contractor shall comply
with all applicable laws, regulations, and rules regarding such materials. All spills of regulated
materials, caused by the negligence of the Contractor shall be cleaned up in accordance with
the applicable laws, regulations, and rules.250

Except as provided herein, the Department will be responsible for proper handling,
storage, cleanup, removal, testing, transportation, and disposal of all regulated materials, which
are located within the project limits including materials that have spread beyond the project
limits except for those materials brought onto the site by the Contractor. The following
procedure shall be used for regulated materials under 42 U.S.C. 6921 et seq, 42 U.S.C. 9601 et
seq, 40 CFR 260, 49 CFR 171-179, IC 13-7, 329 IAC 2-21, or other applicable environmental
laws, regulations, or rules:

(a) For Such Materials which are Identified in the Proposal Book as Being260
Present on the Project Site.

1. The Department will provide in the Proposal Book all known information
of all such materials known or suspected to exist within or adjacent to the
project limits.

2. The Contractor shall act only under the written direction of the
Department regarding the removal, testing, transportation, or disposal of
all such materials. Such written instructions may be provided in the
Proposal book or in accordance with 104.03.270
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3. Except as provided herein, the Contractor shall follow the construction
requirements shown in 200.

4. The Department will be listed as the owner/generator on all regulated
material manifests. If disposal is required for such materials, the
Department will approve, in writing, the appropriate licensed disposal site.
The Department will retain title to all such regulated materials which are
being disposed.

280
Payment for all work relating to removal, testing, transportation, or disposal of all

regulated materials will be made in accordance with 202.13.

(b) For Such Materials which are not Identified in the Proposal Book as
Being Present on the Project Site. Materials suspected of being regulated and discovered by
either the Contractor or the Department shall be subject to the procedure described below.

1. If such materials are discovered by the Contractor, the Contractor shall
cease all operations in the immediate vicinity and shall promptly notify the
Engineer. If the material discovered is being released to the surrounding290
environment or if there is a perceived health threat, the Contractor shall
immediately notify the State Police, IDEM's Office of Environmental
Response, the local fire department, the county emergency management
coordinator, and the Engineer.

2. If the Contractor determines that a tank now contains, or previously
contained, a listed hazardous waste as defined by the Resource
Conservation and Recovery Act, the Engineer shall be notified. No further
work shall be done with such tank until directed.

300
3. If such materials are discovered by the Department, the Engineer will

promptly notify the Contractor. The Contractor shall immediately cease all
operations in the immediate vicinity.

4. If the substance is unknown, the Contractor shall take no action to identify
the substance until receiving written instructions from the Department to
conduct tests necessary to identify the material.

5. The Contractor shall have tested those areas so directed by the
Department, and shall test for the materials and products so directed by310
the Department.

6. All required sampling and testing shall be performed by an environmental
engineer or hazardous materials manager, environmental specialist,
qualified laboratory, or other person experienced in such work.

7. Once an unknown material has been identified and emergency response is
concluded, the Contractor shall follow written instructions from the
Department regarding removal, additional testing, transportation, or
disposal of the regulated material, subject to the requirements as follows:320
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a. Except for testing which the Contractor has been directed to perform,
the Contractor shall not resume work in the vicinity of the hazardous
condition or in such affected area until after the Department has
obtained all required permits, approvals, notices of intent, or other
submittals including, but not limited to, the following, as applicable:

(1) Air emissions registration or permit.

(2) Stormwater NPDES permit.330

(3) Sewer discharge permit/local POTW approval.

(4) Regulated material characterization.

(5) Treatment/disposal facility profiles and approvals.

(6) Notification of hazardous waste activity as a generator and EPA
identification number.

340
(7) Submittal of a waste analysis plan to the EPA for treatment on-site

in tanks and containers.

(8) Hazardous waste permit for on-site treatment or storage of
hazardous waste.

(9) Indiana special waste approval for nonhazardous waste disposal.

(10) Advanced notification to IDEM for asbestos removal.
350

(11) Special waste disposal permit for on-site disposal of construction
debris.

b. The Department will have provided written notice to the Contractor
which specifies that such hazardous condition and such affected area is,
or has been, rendered safe for the resumption of work, or which
specifies conditions under which work may be safely resumed.

Payment for all work relating to removal, testing, transportation, or
disposal of such materials will be in accordance with 104.03 utilizing360
pay items in 202.13.

c. Adjustments, as warranted by the specific circumstances, will be made
to the contract price, contract time, or both as a result of such work
stoppage or such special conditions under which the Contractor agrees
to resume work.

d. The Department will be listed as the owner/generator on all regulated
material manifests or documents.

370
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e. If disposal is required for such materials, the Department will approve,
in writing, the appropriate licensed disposal site.

f.The Department will retain title to all such regulated materials, which are
being disposed.

8. Except as provided herein, the Contractor shall follow the construction
requirements shown in 202.

104.07 Rights in and Use of Materials Found in the Project Site. Except for380
hazardous wastes, hazardous substances, hazardous materials, special wastes, and asbestos
which are subject to 104.06, and lead and zinc bridge painting debris which is subject to 619,
all materials designated to be removed from the project and not used in the work shall become
the property of the Contractor, unless otherwise set out in the Proposal book. The value of
these materials shall be taken into account when the bid is being prepared.

Construction materials such as gravel, stone, or sand found in the excavation shall not
be used for purposes other than indicated on the plans without written approval. When such
approval is given, it shall state explicitly the provisions under which it is granted.

390
On all contracts involving construction within the corporate limits of cities and towns in

which items such as drainage structure castings, or other items having a salvage value, are to be
removed, the removed items shall remain the property of the governmental bodies involved if
so specified in the Proposal Book or on the plans. Otherwise, these items shall be disposed of
in accordance with these Standard Specifications. The cost of such disposal shall be included in
the contract unit prices of the various pay items of the contract, unless otherwise provided.

If archaeological artifacts are encountered during excavation operations, these
operations shall be ceased in the immediate vicinity and the Engineer shall be notified. An
archaeologist will be provided by the Department and a determination will be made as to the400
significance and the disposition of such findings. In no event shall an employee of the
Contractor or the State of Indiana share in such ownership, or profit from salvaged
archaeological findings. Unless otherwise agreed to in writing, compliance with this
requirement will not be paid for directly. The cost thereof shall be included in the costs of the
pay items.

104.08 Final Clean-Up. Before acceptance and final payment, the right-of-way,
borrow pits, and all ground occupied in connection with the work shall be cleaned of rubbish,
excess materials, temporary buildings, structures, and equipment. Waterways shall be left
unobstructed.410

All property which may have been damaged in the prosecution of the work shall be
restored in an acceptable manner. All parts of the work shall be left in a neat and presentable
condition. All equipment shall be removed from the right-of-way.

Unless otherwise provided, all falsework, piling, concrete or timber mudsills, or similar
material placed during construction and not required in the completed work, shall be removed
entirely or cut off at least 0.6 m (2 ft) below the finished ground. Within a low water channel
they may be removed or cut off even with the stream bed.
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SECTION 105 -- CONTROL OF WORK

105.01 Authority of the Engineer. The Engineer will decide all questions as to the
quality and acceptability of materials furnished and work performed and as to the rate of
progress of the work; which may arise as to the interpretation of the plans and specifications;
and as to the acceptable fulfillment of the contract on the part of the Contractor.

The Engineer will have the authority to suspend the work wholly or in part for failure
to carry out provisions of the contract; for failure to carry out orders; for such periods as may
be deemed necessary due to unsuitable weather; for conditions considered unsuitable for10
prosecution of the work; or for any other condition or reason deemed to be in the public
interest. In the case of such a suspension no additional payment will be made. Work shall not
be suspended without written authority from the Engineer.

105.02 Plans and Working Drawings. Road plans shall show in detail structures of
up to and including 6.1 m (20 ft) spans, lines, grades, typical cross sections of the
improvement, and general cross sections. They may also show general features of bridges.

Bridge plans will show general plans and details of bridges. Supplementary bridge
plans, shop details, erection and working drawings, falsework and centering plans, cofferdam20
plans, or other detailed drawings as may be required and as in accordance with 711.05, shall be
furnished. The approval of such drawings will relate only to the requirements for strength and
detail. Such approval will not relieve the Contractor from responsibility for errors, adequacy or
safety of falsework, cofferdams, or other temporary work.

Authorized alterations will be endorsed on approved plans or shown on supplementary
sheets. All work done or material ordered prior to the approval of such plans and drawings
shall be at the risk of the Contractor.

Plans required for approval and for construction purposes shall be submitted as soon as30
practicable after contract award, and shall be drawn on vellum or similar material suitable for
reproducing copies of working drawings by the white print process. No direct payment will be
made for such tracings. When detailed plans for falsework, cofferdams, or other detailed
drawings are submitted for approval, they shall be signed by and bear the seal of a registered
professional engineer.

105.03 Conformance with Plans and Specifications. All work performed, and all
materials furnished shall be in reasonably close conformance with the lines, grades, cross
sections, dimensions, and material requirements, including tolerances, shown on the plans or
indicated in the specifications. Any deviation from the plans or specifications that may be40
required by the exigencies of construction will be determined by the Engineer and authorized in
writing.

Plan dimensions and contract specifications values are to be considered as the target
value to be strived for and complied with as the design value from which any deviations are
allowed. It is the intent of the specifications that the materials and workmanship shall be
uniform in character and shall conform as nearly as realistically possible to the prescribed target
value or to the middle portion of the tolerance range. The purpose of the tolerance range is to
accommodate occasional minor variations from the median zone that are unavoidable for
practical reasons. When a maximum or minimum value is specified, the production and50
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processing of the material and the performance of the work shall not be preponderately of
borderline quality or dimension.

When construction equipment, office equipment, production equipment, or testing
equipment are specified in metric sizes, any such equipment that has been built to nearly
equivalent English-system dimensions will be accepted. When such equipment is specified in
English system sizes, any such equipment that has been built to nearly equivalent metric sizes
will be accepted.

If the Engineer finds the materials or the finished product in which the materials are60
used are not within reasonably close conformance with the plans and specifications but that
reasonably acceptable work has been produced, the Engineer will determine if the work will be
accepted and remain in place. In this event, the basis of acceptance will be documented by
contract modification which will provide for an appropriate adjustment in the contract price for
such work or materials as deemed necessary to conform to the determination based on
engineering judgment.

If the Engineer finds the materials or the finished product in which the materials are
used or the work performed are not in reasonably close conformance with the plans and
specifications and have resulted in an inferior or unsatisfactory product, the work or materials70
shall be removed and replaced or otherwise corrected with no additional payment.

105.04 Coordination of Plans, Standard Specifications, Supplemental
Specifications, and Special Provisions. These specifications, the supplemental specifications,
the plans, special provisions, and all supplementary documents are essential parts of the
contract. A requirement occurring in one is as binding as though occurring in all. They are
intended to be complementary and to describe and provide for a complete work. In case of
discrepancy, calculated dimensions will govern over scaled dimensions; and the following
relationships apply:

80
Instruction to Bidders and
description of pay items
listed in the Schedule of
Pay Items hold over: Special Provisions

Plans
Supplemental Specifications
Standard Specifications

Special Provisions hold over: Plans
Supplemental Specifications90
Standard Specifications

Plans hold over: Supplemental Specifications
Standard Specifications

Supplemental Specifications hold over: Standard Specifications

In case of discrepancy relative to other contract documents, the List of Approved or
Prequalified Materials will be regarded the same as supplemental specifications. Notes on the
plans which are not also included in either the special provisions or among the general notes100
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portion of the plans, and refer to payment, non-payment, or cost to be included in that of other
pay items, will not govern over specifications. The precedence outlined herein shall not absolve
the Contractor of its responsibility in accordance with 107.16.

Advantage shall not be taken of any apparent error or omission in the plans or
specifications. In the event such an error or omission is discovered, the Engineer shall be
notified immediately. Such corrections and interpretations as may be deemed necessary for
fulfilling the intent of the plans and specifications will then be made.

105.05 Cooperation by Contractor. Four sets of approved plans and Proposal books110
will be furnished without charge. Two sets shall be available on the worksite at all times.

The work shall be given the constant attention necessary to facilitate the progress
thereof. The Contractor shall cooperate with the Engineer, technicians, inspectors, and other
contractors in every way possible.

Where new work is to be fitted to old work, the Contractor shall check all dimensions
and conditions in the field prior to ordering material and assume responsibility for fit of new
work to old.

120
The Contractor shall have available at all times, and on the work site when work is in

progress, as its agent, a competent superintendent capable of reading and understanding the
plans and specifications and experienced in the type of work being performed. The
superintendent shall receive instructions from the Engineer or its authorized representatives and
shall have full authority to execute orders or directions without delay. They shall promptly
supply such materials, equipment, tools, labor, and incidentals as may be required. Such
superintendence shall be furnished irrespective of the amount of work sublet.

105.06 Cooperation with Utilities. Prior to letting the contract, the Department will
notify all known utility companies, all pipe line owners, or other parties affected, and endeavor130
to have all necessary adjustments of the public or private utility fixtures, pipe lines, and other
appurtenances within or adjacent to the limits of construction, made as soon as practicable.

Water lines, gas lines, wire lines, service connections, water and gas meter boxes, water
and gas valve boxes, light standards, cableways, signals, and all other utility appurtenances
within the limits of the proposed construction which are to be relocated or adjusted are to be
moved by the owners at their expense, except as otherwise provided for in the special
provisions or as noted on the plans.

The plans show all known utilities located within the limits of the contract according to140
information obtained from the various utility companies. The accuracy of the plans in this
respect is not guaranteed by the Department. All of the permanent and temporary utility
appurtenances in their present or relocated positions shall have been considered in the bid. No
additional compensation will be allowed for delays, inconvenience, or damage sustained by the
Contractor due to interference from the said utility appurtenances or the operations of moving
them. However, if the prosecution of the work is delayed unnecessarily by the removal or
relocation of the utilities, the time for completion may be extended in such amount as the
condition justifies, provided the delay was not caused by negligence of the Contractor.



92

105.07 Cooperation Between Contractors. The Department may at any time150
contract for and perform other or additional work on or near the work covered by the contract.

When separate contracts are let within the limits of one project, each contractor shall
conduct its work so as not to unnecessarily interfere with or hinder the progress or completion
of the work being performed by other contractors. Contractors working on the same project
shall cooperate with each other as directed.

Each contractor involved shall assume all liability, financial or otherwise, in connection
with its contract and shall protect and save harmless the Department from all damages or
claims that may arise because of inconvenience, delay, or loss experienced by such contractor160
because of the presence and operations of other contractors working within the limits of the
same project.

Work shall be arranged and the materials being used shall be placed and disposed of so
as not to interfere with the operations of the other contractors within the limits of the same
project. Work shall be joined with that of the others in an acceptable manner. It shall be
performed in proper sequence to that of the others.

105.08 Construction Stakes, Lines, and Grades.
170

(a) Construction Engineering by the State. Unless otherwise provided, the
Engineer will set construction stakes establishing lines, slopes, continuous profile-grade,
centerline of roadway, centerline of piers and abutments, a bench mark adjacent to the work,
and vertical control elevations for flow lines, footings, caps, bridge seats, screed elevations, etc.
In addition, all necessary information will be furnished relating to lines, slopes, and grades.
Using the control lines and grades as established, the Contractor shall be responsible for
completing the layout and performing the work.

The Contractor shall be responsible for the accuracy of transfer from the control lines
and grades and layout of the work. The Contractor shall also be responsible for the180
preservation of all stakes and marks. If the construction stakes or marks are carelessly or
willfully destroyed or disturbed by the Contractor or its employees, the cost to the Department
for replacing them will be charged against the Contractor. Such costs will be deducted from
payment for the work.

All stakes, templates, straight-edges, and other devices necessary for checking,
marking, and maintaining points, lines, and grades shall be furnished with no additional
payment.

The Department will be responsible for the accuracy of control lines and grades190
established by the Engineer. If there is an error in the establishment of the original construction
or survey stakes set, and discovered after the work has been fully or partially completed in
compliance with the erroneous stakes, payment for such additional work as may be required
because of such error will be made at the contract unit price for the class of work involved.

(b) Construction Engineering by the Contractor. If set out as a pay item, the
construction engineering, including all staking and layout usually done by the Department, shall
be performed by the Contractor. Construction engineering shall include re-establishing the
survey points and survey centerlines; referencing the necessary control points; running a level
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circuit to check or re-establish plan bench marks; running a level circuit to establish elevations200
on new bench mark tablets; setting stakes for right-of-way, culverts, slopes, subbase,
subsurface drains, paving, subgrade, bridge piers, abutments, and all other stakes required for
control lines and grades; and setting vertical control elevations, such as footings, caps, bridge
seats, and screed elevations. A complete cross section shall be taken at each 150 m (500 ft)
interval. Horizontal control shall be checked at the beginning and ending of the mainline and all
"S" lines. This information shall be used to verify that the planned alignment and elevations will
match existing conditions. Required alignments and elevations will be shown on the plans. Prior
to incorporating established grades, the Contractor will be required to determine that all other
planned elevations are in accordance with field conditions. The profiling of existing pavements
beyond tie-in points for proper ride, profiling of existing ditches for proper flow, and visual210
observations that driveways or sidewalks may be constructed satisfactorily, will be required.
Interstate routes and other divided lane pavements shall be checked for the vertical clearance
under structures to ensure that a minimum of 4.9 m (16 ft) is maintained over the traffic lanes
and paved shoulder. Ramps which connect to the above type pavements shall provide the same
clearance. All other pavements shall be checked for the vertical clearance under a structure to
ensure that a minimum of 4.3 m (14 ft) is maintained over the traffic lanes and paved shoulders.
Grade transitions shall be tapered to meet the grade of the pavement under a structure a
minimum of 30 m (100 ft) away from the structure and at a rate not to exceed 0.14%. All
discrepancies shall be brought to the immediate attention of the Engineer. All changes in the
design will be provided by the Department. Field adjustments that do not affect the design shall220
be made by the Contractor and the Engineer shall be notified. Adequate control stationing shall
be maintained throughout the length of the project. At the end of the contract all survey control
points that fall within the right-of-way shall be established. At the end of the contract, the
Contractor shall provide the necessary centerline layout so that the final sections may be taken
by the Department.

Bench marks and elevations shall be established on new or rehabilitated bridges. The
elevations shall be tied to the United States Geodetic Survey system providing there is an
existing monument within a radius of 5 km (3 mi) of the bridge site. If a monument is not
within this distance, the elevation of the new bench mark shall be established from the bench230
marks shown on the plans. Tablets will be furnished by the Department and shall be set in the
new concrete at the locations directed. The Contractor shall document the elevation on the
proper forms furnished by the Department. The forms shall be signed, sealed, and dated by a
land surveyor who is registered in the State. Copies of the forms shall be provided to the
Engineer for distribution.

All stakes, templates, straight-edges, and other devices necessary for checking,
marking, and maintaining points, lines, and grades shall be furnished.

On a road contract, the level circuit to check the plan bench marks shall be run for the240
full length of the project. Intermediate bench marks shall be established approximately every
150 m (500 ft) through the project. On a bridge contract, the circuit shall include four plan
bench marks, if available, two on each side of the structure.

Field notes shall be kept in field note books in a clear, orderly, and neat manner
consistent with standard engineering practices and in accordance with the Department's
prescribed note book procedure, including titles, number, and indexes. Such note books shall
adequately document all survey information. Copies of field notes shall be furnished to the
Engineer upon request during the contract time. The original field notes shall become the
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property of the Department upon completion of the work. Such field notes shall be bound. All250
pages shall be numbered before submission to the Department.

After the grade stakes have been set for earthwork, an elevation on the top of each
stake shall be taken. Such elevation shall be tied in to a permanent plan bench mark. Using this
information in conjunction with the plans, a grade sheet shall be prepared. Grade sheets shall
also be prepared for special ditches.

When staking culverts, the Contractor shall perform the necessary checking to establish
the proper location, length, skew, and grade. Prior to culvert installation the Engineer will
approve adjustments in the location, length, skew, and grade to fit best the conditions on the260
site. The Contractor will not be responsible to verify that the culvert is of adequate opening.

The Engineer will make all measurements and surveys that involve the determination of
final pay quantities, including original and final cross sections for all earthwork. The accuracy
of the construction engineering may be checked as necessary, but responsibility for the
accuracy of engineering layout or the final result of construction accuracy will not be assumed.
The staking by the Contractor shall be done similar to the standard procedure for Department
engineering personnel. All inspection, testing, and determining location of construction signs
will be performed by Department personnel.

270
The supervision of the Contractor's construction engineering personnel shall be the

responsibility of the Contractor. All errors resulting from the operations of such personnel shall
be corrected with no additional payment.

The Contractor shall not engage, on full-time, part-time, or other basis during the
contract time, professional or technical personnel who are or have been, during the contract
time, in the employment of the Department, except regularly retired employees, without the
written consent of the Commissioner.

Construction engineering as specified herein will be paid for at a contract lump sum280
price. The cost of furnishing all necessary personnel, equipment, and supplies to accomplish the
work shall be included in the cost of this work. A change in plans or scope of work which
results in a cost increase or decrease of $500.00 or more per occurrence will be paid for or
deducted from the original lump sum price bid. An amount of less than $500.00 per occurrence
will not be considered for price adjustments.

(c) Production Staking by the Contractor. When specified, production staking
shall be performed by the Contractor. Production staking shall include staking for finishing
subgrade and placing subsurface drains, subbase, adjacent curbs or curbs and gutters and all
types of pavement, including base and surface. It shall also include the furnishing of all labor,290
equipment, and supplies except field books required to complete the work and the staking and
re-staking involved in any authorized alteration of the plans or added work in the specified
items. It does not include staking right-of-way, setting slope stakes, referencing points, and
preparing grade sheets for rough grading. Rough grade staking will be performed by the
Department.

Notes for production staking shall be prepared in standard field note books in a clear,
orderly, and neat manner consistent with good engineering practices and in accordance with
the Department's prescribed note book procedure. Notes shall be kept in a manner which can
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be checked readily and shall be available upon request. Grades and other information, which300
are obtainable from the plans, shall be computed and transcribed to the books. The Contractor
shall be responsible for the accuracy of the transferral of the information to the finished work.
Errors caused by inaccurate staking of grades and lines shall be corrected with no additional
payment. The method of staking will be subject to approval. Stakes shall be set and marked in a
manner that will permit checking. Completed staking shall be preserved as long as required for
inspection and checking of the work.

Standard field books will be furnished which will remain the property of the
Department and shall be returned at the completion of the work. Point references, required
bench mark data, and information which is not obtainable from a complete set of contract310
documents will be furnished. The Department will be responsible for errors in the plans or
other information furnished for layout purposes. If an error is discovered after the work is fully
or partially completed and the error is the result of erroneous information, payment will be
made for additional required work at the contract unit price for the work involved.

Production staking will not be paid for directly. The cost thereof shall be included in
the costs of the pay items involved.

105.09 Duties of Technician and Inspector. The technicians and inspectors
employed by the Department are stationed on the work to:320

(a) Keep the Engineer informed as to the progress of the work and the manner in
which it is being done.

(b) Report whenever it appears that the materials furnished and the work
performed fail to fulfill the requirements of the specifications and contract.

(c) Call to the attention of the Contractor, as the work progresses, all known
deviations from, or infringement upon, the plans and specifications with respect
to materials and workmanship.330

Technicians and inspectors will be authorized to inspect all work done and materials
furnished and to exercise such additional authority as may be delegated to them in writing.
Such inspection may extend to all of the work done and material furnished. They shall have
authority to reject defective materials and to suspend any work that is being improperly done,
subject to the final decision of the Engineer.

Such inspection will not relieve the Contractor from any obligation to furnish
acceptable materials or to perform all work strictly in accordance with the requirements of the
plans and specifications.340

Technicians and inspectors will not be authorized to revoke, alter, enlarge, relax, or
release any requirements of the specifications; nor to approve or accept any portion of the
work; nor to issue instructions contrary to the plans and specifications.

Technicians and inspectors will, in no case, act as foremen or perform other duties for
the Contractor, nor interfere with the management of the work. Any advice which technicians
and inspectors may give the Contractor will not be construed as binding the Engineer or the
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Department in any way or as releasing the Contractor from the fulfillment of the terms of the
contract.350

105.10 Inspection of Work. All materials and each part or detail of the work will be
subject to inspection. The Engineer shall be allowed access to all parts of the work and shall be
furnished with such information and assistance as is required to make a complete and detailed
inspection. Such inspection may include preparation and manufacture of the materials at the
plant.

At any time before acceptance of the work, such portions of the finished work shall be
removed or uncovered as may be directed. After examination, said portions of the work shall
be restored to the standard required by the specifications. If the work thus exposed or360
examined proves to be acceptable, the uncovering, or removing, and the replacing of the
covering or making good of the parts removed will be paid for as extra work. If the work so
exposed or examined proves to be unacceptable, the uncovering, or removing, and the
replacing of the covering or making good of the parts removed will be with no additional
payment.

All work done or materials used without supervision or inspection by an authorized
Department representative may be ordered removed and replaced with no additional payment
unless the Department representative failed to inspect after having been given reasonable notice
in writing that the work was to be performed.370

When work covered by the contract is being done under an agreement with a unit of
government or political subdivision, or a railroad corporation, its respective representatives
shall have the right to inspect the work. Such inspection shall in no sense make such unit of
government or political subdivision or such railroad corporation a party to the contract, and
shall in no way interfere with the rights of either party hereunder.

105.11 Removal of Unacceptable and Unauthorized Work. All work which is not
in accordance with the contract will be considered as unacceptable work, subject to conditions
set out in 105.03.380

Unacceptable work, whether the result of poor workmanship, use of defective
materials, damage through carelessness, or any other cause found to exist prior to the final
acceptance of the work, shall be removed immediately and replaced in an acceptable manner.

No work shall be done unless lines and grades have been given or approved. Work
done contrary to instructions, work done beyond the lines shown on the plans or as given,
except as herein specified, or any extra work done without authority will be considered as
unauthorized and will not be paid for under the provisions of the contract. Work so done may
be ordered removed or replaced with no additional payment.390

If the Contractor fails to comply forthwith with any order made under the provisions of
this subsection, the Engineer will have authority to cause unacceptable work to be remedied or
removed and replaced; to cause unauthorized work to be removed; and to deduct the costs
from any monies due or to become due.
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105.12 Load Restrictions. Legal load restrictions shall be complied with on public
roads beyond the limits of the project. A special permit will not relieve the Contractor of
liability for damage which may result from the moving of equipment.

400
The operation of equipment of such weight or so loaded as to cause damage to

structures or the roadway or to any other type of construction will not be permitted. No loads
will be permitted on concrete pavement, concrete bases, or structures before the expiration of
the curing period. The Contractor shall be responsible for all damage done by the Contractor,
its employees, agents, or subcontractors.

This requirement will serve as written notice that hauling or handling of materials on
completed or partially completed structures, pavement structures, or paved shoulders in excess
of legal weight limits will not be permitted unless approved in advance of the operation.
Approval shall be obtained from the authority having jurisdiction over the structures, pavement410
structures, or paved shoulders.

105.13 Maintenance During Construction. The work shall be maintained during
construction and until the contract is accepted. This maintenance shall constitute continuous
and effective work prosecuted day by day with adequate equipment and forces to the end that
the roadway, structures, barricades, and construction signs are kept in satisfactory condition at
all times.

Once construction operations have begun within the project limits, and through traffic
is required to be maintained, the Contractor shall repair areas as directed which require special420
maintenance. If the repair work is determined to be required during construction and is due to
the Contractor's operations, the cost of such work shall be included in the costs of other pay
items. If the areas of the roadway which require repair are due to use by the traveling public or
the elements of nature, and are not the fault of the Contractor, the Contractor will be paid to
repair those areas of the roadway. Such work will be paid for under the appropriate pay items
or in accordance with 104.03.

If the contract includes work for the placing of a course upon a course or sub-grade
which the Contractor has constructed previously, such previous course or subgrade shall be
maintained during all construction operations. The cost of maintaining this work shall be430
included in the costs of other pay items.

105.14 Failure to Maintain Roadway, Structures, Barricades, and Construction
Signs. If the Contractor at any time fails to comply with the requirements of 105.13 and
107.12, it will immediately be notified of such noncompliance. If satisfactory maintenance is
not furnished or unsatisfactory maintenance is not remedied within 24 hours after receipt of
such notice, the Engineer may order suspension of work and proceed to maintain the project,
and all progress estimates will be withheld until the Contractor complies. The entire cost of this
maintenance will be deducted from the money due or to become due on the contract. No
additional contract time will be permitted.440

105.15 Acceptance and Final Inspection.

(a) Partial Acceptance. If a usable portion of the contract one mile or more in
length is completed, or if a portion of the contract designated therein as a project is completed,
a final inspection thereof may be requested. If the inspection shows the completed portion to be
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satisfactory and in accordance with the contract, that portion may be accepted and the
Contractor may be relieved of further responsibility. Such partial acceptance shall in no way
void or alter any of the terms of the contract.

450
(b) Final Acceptance. When the Contractor gives due notice of presumptive

completion of the entire contract, an inspection will be made. If all construction provided for
and contemplated by the contract is found completed satisfactorily, that inspection shall
constitute the final inspection and the Contractor will be notified in writing of final acceptance.
The date of final acceptance shall be the date the Contractor is relieved of further maintenance
in accordance with 107.17 and as set out in the final acceptance letter. This date shall not be
prior to the date of the final inspection or the date of last work. The date of last work will
normally be the date the Contractor removes the last construction traffic control device.

If the work is not acceptable at the time of such inspection, the Contractor will be460
advised in writing as to the particular defects to be remedied before final acceptance. If, within
a period of 10 days after such notice, steps have not been taken to complete the work speedily
as outlined, the Department, acting through the Commissioner, may, without further notice and
without in any way impairing the contract, make such other arrangements as may be necessary
to have the work completed in a satisfactory manner. The cost of so completing the work may
be deducted from money due or which may become due the Contractor on the contract.

105.16 Claims for Adjustment and Disputes. If the Contractor deems that additional
compensation will be due for work or material not clearly covered in the contract or not
ordered as extra work, as defined herein, notification shall be made in writing of the intention470
to make claim for such additional compensation before the work is begun on which the
Contractor bases the claim. If such notification is not given and the Engineer is not afforded
proper facilities for keeping strict account of actual cost as required, no claim shall be made for
such additional compensation. Such notice, and the fact that the cost as aforesaid has been
accounted for, shall not be construed as proving or substantiating the validity to the claim. If
the claim, after consideration, is found to be just, it will be paid as provided herein for force
account work. Nothing in this subsection shall be construed as establishing a claim contrary to
the terms as set out in 104.02.

105.17 Field Office. If a pay item for such is included in the contract, a field office to480
be located as directed shall be provided. If there is a building within the limits of the
right-of-way that is suitable for a field office, is acceptable, and is scheduled to be removed
under the terms of the contract, such building may be equipped and furnished as the field office.
If the building is large enough to provide adequate space for a field laboratory, no additional
payment will be allowed for a field laboratory as a separate pay item. A building within the
right-of-way that is furnished under this specification shall be removed by the time all other pay
items have been completed and prior to the date of the last work. Other facilities for the field
office shall then be provided.

The field office shall be complete with all utility connections and equipment490
requirements in place by the start of work unless the Contractor notifies the Engineer in writing
that this is not possible. If the Contractor is unable to provide the permanent field office prior
to the start of the work, the Contractor and the Engineer shall agree on temporary field office
arrangements including which furnishings are necessary, prior to the start of work. A
temporary field office shall not be used for more than two months unless approved.
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The building or trailer furnished for a field office shall be in accordance with the
requirements as follows:

(a) Minimum dimensions shall be: width 2.4 m (8 ft), height (from floor to ceiling)500
2.1 m (7 ft), and a floor area as specified in the Schedule of Pay Items. The
Contractor may request to furnish a field office with less than the specified
floor area. If approved, a change order will be executed.

(b) There shall be at least two hinged or sliding windows. All windows in the field
office, including windows that are part of the doors, shall be covered. This
covering may be shades, blinds, or other approved devices.

(c) There shall be at least one door. Doors shall have satisfactory locks. If a
padlock is used to secure the door, it shall be a high security type which is510
invulnerable to bolt cutters, hacksaws, hammers, or prybars. The padlock shall
be mounted in such a manner that locking and unlocking the door is
determined to be fast and convenient. Installation of additional hardware to
protect the lock or multiple padlocks on the door will not be permitted.
However, additional hardware to receive this type lock will be acceptable.

(d) It shall have a satisfactory floor and weatherproof roof and be dustproof and
wind-tight.

(e) Doors and windows shall be provided with satisfactory screens.520

(f) It shall be provided with satisfactory lighting, heating, and air conditioning
equipment.

(g) It shall contain a built-in work table with a tilt top suitable for drafting
purposes, and at least two drawers, one of which shall be provided with a lock.

(h) If service is available, a telephone shall be provided.

(i) A four drawer, fire resistant steel filing cabinet with a lock and with a class D530
or higher classification established by UL or Safe Manufacturers National
Association, shall be provided.

(j) The following equipment shall be provided and shall be kept in good working
condition at all times. The adding machine and calculator shall be electrically
operated if electric service is available. The adding machine will not be required
if the electric calculator is equipped with a tape. Adequate operating manuals
paper supplies, ribbons, and other materials necessary for proper operation
shall be provided for all equipment, including the computer listed in (m) below.

540
1. At least a nine-place electrically operated adding machine.

2. An electric powered calculator having a minimum 12 digit capacity.

3. An electric typewriter with at least a 28 cm (11 in.) carriage.
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4. If telephone service is available, an automatic telephone answering
machine capable of providing both a minimum one minute outgoing
message and 30 minutes total recording time for incoming calls. It shall
have a remote operation feature which may be used from push-button550
telephones to retrieve, replay, erase, and save messages.

5. For contracts with a total bid price of $200,000 or more, a table top dry
ink copier machine using plain paper and capable of making full size
copies of 215 mm by 355 mm (8 1/2 in. x 14 in.) originals.

(k) Suitable toilet facilities shall be provided. Drinking water shall also be provided
if water is not made available to the field office by other means.

(l) Fire extinguishers shall be provided for all field offices and field laboratories.560

1. A minimum of one Class 1-A or higher rated extinguisher shall be
provided for each 280 m2 (3000 sq ft) of office.

2. A minimum of one Class 5-B (B-1 for pre-1955 extinguishers, 6-B for
1955 to 1969, and 5-B after June 1, 1969) or higher rated extinguisher
shall be provided for each 47 m2 (500 sq ft) of laboratory.

3. One extinguisher rated to cover both A and B fires and meeting the above
A and B ratings will meet the requirements of paragraphs 1 and 2 above570
where both the office and laboratory are in a common building having not
more than 280 m2 (3000 sq ft).

4. Extinguishers shall be maintained in a fully charged and operable
condition; shall be kept in their designated places when not being used;
shall be conspicuously located where they will be readily accessible and
immediately available; shall not be obstructed or obscured from view; and
shall contain operating instructions and be placed in such a manner that the
extinguisher operating instructions face outward.

580
105.18 Method of Measurement. Field office will be measured by the month for the

specified floor area. Partial months will be rounded up to the next half or whole month.

105.19 Basis of Payment. Field office will be paid for at the contract unit price per
month, complete in place until released.

Payment will be made under:

Pay Item Pay Unit Symbol
590

Field Office, __________ m2 ...........................................................................MOS
                                     floor area

(Field Office, __________ SFT ...................................................................... MOS)
                                     floor area
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The costs of all heating, electrical, telephone, or miscellaneous utility bills shall be
included in the cost of the pay item.

If a field office with less than the specified floor area is approved, the change order unit
price for the smaller field office will be equal to the contract unit price multiplied by the smaller600
floor area and divided by the specified floor area.

If a temporary field office is provided in accordance with 105.17, payment will be 65
percent of the unit price.

SECTION 106 -- CONTROL OF MATERIAL

106.01 Source of Supply and Quality Requirements. The Contractor may be
required to furnish a complete statement of the origin, composition, and manufacture of any or
all materials to be used in the construction of the work together with samples, which may be
subjected to the tests provided for in these specifications to determine their quality and fitness
for the work.

(a) Approved or Prequalified Materials. Certain materials and equipment require
preapproval by brand name or source of manufacture. The lists of approved materials,10
equipment and sources are maintained by the Department as provided in the specifications and
may be obtained from the Contract Services Section. The Department will review all approved
materials lists prior to January 1 of even numbered years. Unless otherwise provided, any item
listed for three years prior to the review without being supplied to a contract will be removed
from the list.

The materials used shall be those prescribed for the several items which constitute the
finished work and shall comply with all the requirements for such materials in accordance with
this specification and 900. In any combination of materials, even though the individual
components meet the specifications, such combination shall also meet the specifications and20
produce the required results. Failure to do so will be cause for rejection.

Approval of a material at its source will not necessarily constitute acceptance of
materials from that source. All materials tested at the source may be subjected to further testing
from production to after incorporation into the work. Approval will be based on the results of
tests made nearest to incorporation into the work. Material tested prior to incorporation into
the work and not in accordance with the requirements will be rejected. Material tested after
incorporation into the work and not in accordance with the requirements will be governed by
105.03.

30
If a material from a source has a continued approval as shown by five or more

consecutive tests, it may, if permitted, be put on an immediate usage basis and while on that
basis may be incorporated into the work prior to the receipt of test results. If any subsequent
test reveals non-conformance with the specifications, material from that source shall be
removed at once from the immediate usage basis and shall not be used until tests indicate
conformance. If, after any test showing non-conformance, five or more consecutive tests show
conformance, the material may be restored to an immediate usage basis.

If a material on an immediate usage basis has been incorporated into the work and later
is found as not being in accordance with the specifications, the Engineer may, in accordance40
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with 105.03, require its removal from the work or permit it to remain. If permitted to remain,
the appropriate contract unit price will be reduced.

All packaged materials shall be marked plainly showing the amount and nature of
contents and shall be delivered intact.

(b) Material Records. The Engineer will prepare the material record from the
documentation provided by the Contractor. The Engineer will submit the completed forms to
the Contractor by the end of the fifth work day of each month for the preceding month. The
Contractor shall distribute this information to the appropriate subcontractors as required. The50
Contractor shall review, sign, and return the material record to the Engineer by the 28th day of
each month, along with documentation to support the Contractor's recommended adjustments
to the record.

1. Documentation of Material Delivery. The Contractor shall provide a copy
of each delivery ticket and certifications, if required, to the Engineer not later than the next
work day. If providing this information on the next work day is not possible, the Contractor
and the Engineer will agree upon other arrangements for the receipt of the necessary
documentation prior to the event.

60
2. Delivery Ticket Information. The material delivery ticket shall include an

itemized quantity of all materials delivered, the date of delivery, and the contract number. The
material delivery ticket shall document the source of supply and source code if known, and
shall contain information necessary to obtain a basis of use as required by Department
specifications. All required certifications shall be in accordance with 916 or as directed.

3. Payment Procedures. If the Contractor does not provide the necessary
documentation for the materials, such materials will not be paid for. The Engineer will notify
the Contractor of those materials held from the estimate with the justifications for withholding
payment. If corrective action has not been taken within six weeks of the materials delivery to70
the project site, the entire estimate payment may be withheld.

(c) Buy American Requirement. All contracts, whether financed entirely or
partially with State or Federal funds, shall comply with IC 5-16-8 and the 23 CFR 635.410.

Except for pig iron and processed, pelletized, and reduced iron ore, steel shall be made
in the United States by the open hearth, basic oxygen, electric furnace, Bessemer, or other steel
making process. Except for pig iron and processed, pelletized, and reduced iron ore, all steel
materials and products permanently incorporated in the contract shall be manufactured in the
United States. Manufactured products include those which are rolled, formed, shaped, drawn,80
extruded, forged, cast, or fabricated. The United States includes all territories, continental and
insular, subject to the jurisdiction of the United States of America.

Except for pig iron and processed, pelletized, and reduced iron ore, no steel products
produced in the United States may be modified in a foreign country and still comply with the
Buy American Requirement.

A Buy American Certification shall be submitted in accordance with 916.02(f) and
916.02(g).

90
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106.02 Samples, Tests, Cited Specifications. Such facilities as may be required for
collecting and forwarding samples shall be provided and the materials represented by the
samples shall be held until tests have been made and such materials found to have the qualities
required in the specifications. All samples required and additional material required to replace
samples shall be furnished without charge.

To facilitate the sampling and testing of materials, the Engineer shall promptly be
advised when orders for materials are placed and when such materials are received. The
quantity, source of supply, and the locations where the materials have been stored shall be
included in the notice.100

All tests of materials will be made in accordance with the methods described or
designated in these specifications. When tests are made at places other than the laboratory,
every needed facility shall be furnished for the verification of all scales, measures, and other
devices which are used.

If the Contractor elects to supply materials other than structural steel which require on-
site sampling or testing as they are manufactured in out-of-state manufacturing plants located
more than 160 km (100 mi) outside a State line, the Contractor shall provide the sampling or
testing services required. No additional payment will be made for such services. Such services110
shall be conducted by a Department-approved testing laboratory.

The standards for materials and methods of tests of AASHTO and ASTM or other
specification referred to herein or elsewhere shall be the standard, interim, or tentative
specifications included in the latest published edition which is on file at the Division of
Materials and Tests on January 1 of the year of the date of advertisement for bids, unless
otherwise specified. Indiana Test Methods are not published, but they are available on request
at the Division of Materials and Tests. Tests will be made by and at the expense of the
Department unless otherwise specified. The minimum required number of samples and tests
will be as set out in the Frequency Manual. Samples will be taken by or under the supervision120
of a representative of the Department. All materials being used are subject to inspection, test,
or rejection at any time.

106.03 Plant Inspection. The Engineer may undertake the inspection of materials at
the source.

If plant inspection is undertaken, the following conditions shall be met:

(a) The Engineer shall have the cooperation and assistance of the Contractor and
the material supplier. All reasonable facilities to assist in determining whether130
the materials meet the requirements of the specifications shall be furnished
without additional payment.

(b) The Engineer shall have entry at all times to such parts of the plant as may
concern the manufacture or production of the materials being furnished.

(c) Adequate safety measures shall be provided and maintained.

106.04 Field Laboratory. If required for the contract work, a shelter or field
laboratory consisting of a suitable building or trailer in which to house and use equipment140
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necessary to carry on the required tests shall be provided. It shall be in accordance with 105.17,
except for the telephone, adding machine, calculator, telephone answering machine, dry ink
copier, and typewriter, and will be paid for as set out therein.

106.05 Storage of Materials. Storage of materials shall be such that will assure the
preservation of their quality and fitness for the work. When considered necessary, materials
shall be placed on raised, clean platforms, constructed of wood or other hard surfaced material
and under cover. Stored materials shall be located to facilitate proper inspection. Materials to
be used for all contracts shall be stored separately and intact and, after being tested for such
work, shall not be used for other purposes except with permission unless otherwise approved.150

The portion of the right-of-way not required for public travel may be used for storage
purposes and for placing of the plant and equipment, subject to requirements set out in 107.08
and as approved. All additional space required, unless otherwise stipulated, shall be provided
with no additional payment. Except as provided in 105.07 and except where necessary for
drainage, if storage limits are shown on the plans, the right-of-way within such storage limits
will be available for construction operations and storage of materials. Private property shall not
be used for storage purposes without written permission of the owner or lessee. If requested,
copies of such written permission shall be furnished. All storage sites shall be restored to their
original condition with no additional payment. This shall not apply to the stripping and storing160
of topsoil, or to other materials salvaged from the work.

106.06 Handling Materials. All materials shall be handled in such manner as to
preserve their quality and fitness for the work.

106.07 Unacceptable Materials. All materials not in accordance with the
specifications shall be considered as unacceptable and all such materials will be rejected and
shall be removed immediately from the site of the work unless otherwise instructed. No
rejected material, the defects of which have been corrected, shall be used until approval has
been given.170

If rejected materials are not removed within the time specified, the Department may
order their removal with no additional payment, or complete the contract in accordance with
108.09.

106.08 Hazard Communication Program. The Contractor and all subcontractors
will be required to furnish the Engineer with Material Safety Data Sheets for each hazardous
material which each firm uses or stores on the project site for Department maintained
roadways. Such sheets shall be generated by each hazardous material manufacturer and shall be
in accordance with Indiana OSHA requirements.180

106.09 Department Furnished Materials. The Contractor shall furnish all materials
required to complete the work except those specified to be furnished by the Department.
Materials furnished by the Department will be delivered or made available at the locations
specified. The cost of handling and placing materials after they are delivered to the locations
specified shall be included in the contract price for the item in connection with which they are
used. The Contractor will be held responsible for all materials delivered. Deductions will be
made from any monies due to the Contractor to make good all shortages or deficiencies and
for all damage which might occur after delivery or for demurrage charges.

190
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106.10 Proportioning Materials. All materials used shall be proportioned as specified
for each type of work, kind of unit, or item of work required by the contract. No change in the
source or kind of materials or blending of asphalt materials will be permitted during
construction without written consent. Application for such permission shall be in writing and
written consent obtained before the change is made. Unless permitted in writing, a material
which is not in accordance with the quality requirements set out in these specifications shall not
be blended with a better quality material to upgrade the end product.

Where not explicitly set out, the size and amount of aggregate as well as the grade and
amount of asphalt material to be used shall be as ordered.200

106.11 Sample Asbestos Exclusion Letter. Asbestos-containing materials shall not be
used in the construction or reconstruction of buildings or bridges. A letter of exclusion for each
building or bridge shall be submitted by the Contractor to the Engineer prior to the acceptance
of work and final payment. Such letter shall indicate that no asbestos-containing material was
used as a building material during the project using the exclusion form in 916.03(p).

SECTION 107 -- LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

107.01 Laws to be Observed. The Contractor shall keep fully informed of Federal and
State laws; local laws; ordinances; and rules, regulations, orders, and decrees of bodies or
tribunals having any jurisdiction or authority which in any manner affect those engaged or
employed on the work or which in any way affect the conduct of the work. The Contractor
shall at all times observe and comply with all such laws, ordinances, rules, regulations, orders,
and decrees. The Contractor shall protect, indemnify, and exculpate the State and its
representatives, in accordance with 107.16, against civil claim or civil liabilities arising from or
based on the violation of such law, ordinance, rule, regulation, order, or decree, whether by10
itself or its employees, even if such violation is due wholly or in part to violation of said law,
ordinance, rule, regulation, order, or decree by the State or its representatives.

Certain counties in the State are considered by the United States Department of
Agriculture to be generally infested with various harmful pests such as, but not limited to,
various types of beetles. In an effort to prevent these pests from being spread by shipments of
infested materials, quarantines have been imposed. Under the regulations, materials and
equipment that may be infested must be treated before they are moved from an infested area.
Such items as hay, straw, fodder, small grains, corn, sod, earth moving equipment, and other
articles that might be infested are subject to these regulations. All State, Federal, and local20
regulations and quarantines pertaining thereto shall be observed. No additional allowance or
compensation will be made for any delay or inconvenience incurred conforming to such
requirements, but the cost thereof shall be included in the various pay items.

It shall be a condition of each contract let for the construction of a State maintained
highway or bridge, financed entirely with state funds, that all unskilled laborers employed on
such work shall be residents of the county or counties in which such highway or bridge is being
constructed, if such labor is available. The Department will designate the class of labor which is
unskilled. This provision will not apply to any contract on which federal funds are to be used.

30
The Contractor and its subcontractors shall not discriminate against an employee or

applicant for employment to be employed in the performance of any contract with respect to
his or her hire, tenure, terms, conditions or privileges of employment, or any matter directly or
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indirectly related to employment, because of race, color, sex, handicap, religion, national origin,
or ancestry. Breach of this covenant may be registered as a material breach of the contract.

A certificate from the Indiana State Industrial Board shall be furnished as evidence of
compliance with the provisions of the Indiana Workman's Compensation Act and the Indiana
Workman's Occupational Diseases Act.

40
Water wells or test wells to be drilled shall be in strict accordance with the Indiana

Code. Such wells shall be drilled only by a water well driller licensed in the State. A copy of the
driller's license shall be furnished prior to commencement of work.

The Contractor may hire only citizens and nationals of the United States, and aliens
authorized to work in the United States. The Contractor shall verify the identity and
employment eligibility of all employees, in accordance with the Immigration and Nationality
Act.

Maintaining a drug-free workplace will be required in accordance with Executive50
Order 90-5, as follows:

(a) The Contractor shall agree to make a good faith effort to provide and maintain
a drug-free workplace during the contract time. It shall give written notice to
the Department within 10 days after receiving actual notice that an employee of
the Contractor has been convicted of a criminal drug violation occurring on the
project site.

(b) If the total bid amount shown in the Schedule of Pay Items is in excess of
$25,000.00, the Contractor shall further agree that the contract is expressly60
subject to the terms, conditions, and representations contained in the
Drug-Free Workplace certification executed by the Contractor in conjunction
with the contract, and which is included in the Proposal book.

(c) The failure of the Contractor to comply in good faith with the terms of (a)
above, or falsifying or otherwise violating the terms of the certification
referenced in (b) above, shall constitute a material breach of the contract. Such
failure shall entitle the Department to impose sanctions against the Contractor
including, but not limited to, suspension of contract payments, termination of
the contract, or debarment of the Contractor from doing further work for the70
Department for up to three years.

107.02 Permits, Licenses, and Taxes. All permits and licenses which may be required
due to construction methods such as, but not limited to, borrow or disposal pits, stream
crossings, causeways, work bridges, cofferdams, etc., but which are not part of the contract
documents shall be procured by the Contractor prior to beginning the work which requires the
permit. All charges, fees, and taxes shall be paid. All notices necessary and incidental to the due
and lawful prosecution of the work shall be given.

107.03 Patented Devices, Materials, and Processes. If a design, device, material, or80
process covered by letters of patent or copyright is employed by the Contractor, such use by
suitable legal agreement with the patentee or owner shall be provided. The Contractor and the
surety shall indemnify and save harmless the State, affected third party, or political subdivision
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from all claims for infringement by reason of the use of such patented design, device, material,
process, trademark, or copyright. The State shall be indemnified for costs, expenses, and
damages which it may be obliged to pay by reason of infringement during the prosecution or
after the completion of the work.

107.04 Restoration of Surfaces Opened by Permit. The right to construct or
reconstruct utility service in the highway or street or to grant permits for same is hereby90
expressly reserved by the Department for the proper authorities of the municipality in which the
work is done. The Contractor shall not be entitled to damages either for the digging up of the
street or for delay occasioned thereby.

An individual, firm, or corporation wishing to make an opening in the highway shall
obtain a permit from the Department. Parties bearing such permits, and only those parties, will
be allowed to perform work on the right-of-way.

107.05 Federal Aid Provisions. When the United States Government pays all or a
portion of the cost of a project, the Federal laws and the rules and regulations made pursuant100
to such laws shall be observed. The work shall be subject to inspection by the appropriate
Federal agency. Such inspection will in no sense make the Federal Government a party to the
contract and will in no way interfere with the rights of any party.

The U.S. Department of Labor has designated the Administrator of the Wage and
Hour and Public Contracts Division to conduct investigations with the compliance and
enforcement of labor standards. However, the administration and enforcement of labor
standards remain the responsibility of the U.S. Department of Transportation.

107.06 Equal Employment Opportunity Trainees. Equal Employment Opportunity110
trainees, will be required if the Equal Employment Opportunity Trainees requirements are
shown in the Proposal book. The number of trainees required will be one trainee for each 1,000
hours shown in the Schedule of Pay Items for E.E.O. trainee. The unit price of $1.50 per hour
shall be incorporated into the Schedule of Pay Items. The bid amount shall be incorporated into
the total bid.

Equal employment opportunity trainees will be paid for at the contract unit price of
$1.50 per hour for the number of hours worked by such trainees in accordance with the Equal
Employment Opportunity Trainees requirements.

120
107.07 Sanitary Conditions Requirements. Accommodations for the use of

employees shall be provided and maintained in a neat sanitary condition as may be necessary to
comply with the requirements of the Federal, State, and local Boards of Health, or of other
bodies or tribunals having jurisdiction.

107.08 Public Convenience and Safety. All safeguards, safety devices, and protective
equipment shall be provided. Responsibility reasonably necessary to protect the lives of
employees on the job, the safety of the public, and property in connection with the performance
of the work, shall be taken.

130
(a) Employee Safety. If a trench, 1.5 m (5 ft) or more in depth, is constructed on a

project, the requirements for trench safety systems as specified in OSHA regulations 29 CFR
1926, Subpart P, shall be performed. Unless otherwise specified, trench safety systems work
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will not be paid for separately, but the cost thereof shall be included in the cost of the pay item
covering the trench excavation work.

(b) Dust and Air Pollution. Provision shall be made for prompt removal from
traveled roadways of all dirt and other materials that have been deposited thereon by operations
concerned with the project whenever the accumulation is sufficient to cause the formation of
dust or mud, interfere with drainage, damage pavements, or create a traffic hazard.140
Construction methods and means shall be employed to keep flying dust and air pollution to a
minimum. Provision shall be made for the control of dust on the project and on roads, streets,
and other areas affected by the project wherever traffic or buildings, or construction materials
are affected by such dust. The materials and methods used for dust control shall be subject to
approval. The cost of controlling dust and air pollution shall be included in the costs of other
pay items and no additional payment will be made.

(c) Protection to Traffic. The work shall be arranged so that all operations on the
pavement will be held to a minimum by using the new grade insofar as possible. The work shall
be conducted in a manner that will ensure the least obstruction to traffic. Materials stored on150
the right-of-way shall be placed so as to cause only such inconvenience to the traveling public
and residents as is considered unavoidable. Non-operating construction equipment, worker's
vehicles, materials, field offices, field laboratories, and temporary offices may be stored on the
right-of-way no less than 9 m (30 ft) from the edge of pavement lanes open to traffic except,
storage may be permitted closer to such lanes if traffic is protected by guardrail in good
condition or other suitable barrier. However, if the area has a posted speed limit of 40 mph or
less prior to the start of construction, this distance may be reduced to 3 m (10 ft), if approved.

Temporary crossings and approaches in passable condition shall be provided and
maintained as shown on the plans and in accordance with 104.04, with no additional payment.160

(d) Notice to Local Public Officials. On construction work, the chief
administrative officer of the local governmental unit shall be given 24 hours notice, in writing,
before it becomes necessary to blockade a cross street.

If it is desired to use water from public hydrants, application shall be made to the
proper authorities and in accordance with the city ordinances, rules, and regulations concerning
their use. Fire hydrants shall be accessible at all times to the fire department. No material or
other obstruction shall be placed closer to a fire hydrant than permitted by ordinances, rules, or
regulations, or within 1.5 m (5 ft) of a fire hydrant in the absence of such ordinances, rules, or170
regulations.

The local governmental agencies for each jurisdiction in the State have the legal
authority to establish load limits on their roads. Prior to submitting a bid, each bidder shall
contact the local governmental agency in which the use of roads is contemplated and confirm
allowable routing of bidder's equipment.

(e) Convenience to Traffic and Property Owners. Frontage roads, public roads,
and private and mailbox approaches which are disturbed shall be reconstructed as soon as
possible to avoid unreasonable inconvenience to traffic and adjacent property owners.180

The grading of all approaches and frontage roads shall be completed and the drainage
structures shall be placed concurrently with the roadway excavation and embankment
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construction except as directed or permitted. It is the general intent to construct frontage
roads, public roads, and private drive approaches, including at least the grading, structures, and
base course, as soon as possible to minimize inconvenience to the abutting property owners
when their access to existing outlets is being cut off by the construction.

If postponement of the above construction causes unreasonable inconvenience to traffic
and adjacent property owners, the Contractor shall construct an adequate, approved,190
temporary surface on all such frontage roads, public roads, and private approaches with no
additional payment. All costs thereof shall be considered as included in the various pay items of
the contract.

If the contract involves widening, one-lane traffic shall be maintained across all public,
private, and commercial approaches either by leaving gaps in the widening or by use of
temporary crossing bridges.

107.09 Railroad-Highway Requirements. Whenever it is necessary or required for
personnel or construction equipment to be on operating railroad right-of-way, all necessary200
arrangements shall be made with the railroad company regarding a temporary or existing
railroad grade crossing for this purpose. Such railroad grade crossing shall be in accordance
with these specifications and shall meet all requirements of the railroad company. All costs
involved in establishing the crossing shall be included in the contract price for various pay items
and will not be paid for directly.

All work on the railroad right-of-way shall be performed at such times and so as not to
interfere unnecessarily with the movement of trains or traffic upon the tracks of the railroad
company. All care and precautions shall be used in order to avoid accidents, damage, or
unnecessary delay or interference with the trains or other property of the railroad company.210

When necessary, adjacent structures, embankments, and tracks of the railroad company
shall be protected and shored adequately. The Contractor shall assume all risks and liability for
damage done to such property as a result of its operations or negligence. No method of work
which affects the tracks, movement of trains, or other operations of the railroad shall be used
without the approval of the railroad company.

When bridge deck work is being performed over railroad property, including tracks
and wires, and the bridge floor slab is penetrated, the work shall be stopped in the area of the
penetration. Both the Engineer and the railroad company shall be notified. The railroad220
property shall be protected as approved before resuming work.

(a) Protection of Track Ballast. Operations shall be conducted both on and off
railroad right-of-way so that earth, mud, silt, or other foreign matter shall not be allowed to
foul railroad track ballast. Temporary earth dikes, sheeting, tie cribbing, silt fences, or other
precautions to prevent the fouling of railroad track ballast shall be installed as directed.

Where demolition work, concreting, or hauling along or across tracks, in the opinion of
the railroad company, will result in ballast becoming fouled, preventive measures shall be taken
to protect the entire ballast section. This may be accomplished by nailing canvas, plywood, or230
similar material to the ties in the entire area likely to be affected. This protective material shall
remain in place until there is no further possibility of fouling the ballast. At that time it shall be
removed.
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These protective measures shall be performed with no additional payment under the
supervision and to the satisfaction of the chief engineer of the railroad company or its
authorized representative. The railroad company will assume no responsibility for the adequacy
of the protective measures. However, in addition to the aforementioned protective measures, if
the railroad track ballast does become fouled, the railroad company, with its own forces, will
remove the fouled ballast and replace it with clean ballast. The charges for this work will be240
billed by the railroad company against the Contractor.

(b) Hold Harmless Clause. The Contractor shall indemnify and save harmless the
Railroad Company and the State from all suits, actions, or claims of any character brought for
or on account of any injuries or damages received or sustained by any person, persons or
property from the acts of the Contractor or its forces, or in consequence of any neglect in
safeguarding the work, or on account of any claims or amounts recovered for any material
furnished or labor performed, or for any infringement of patent, trademark or copyright, or any
claims arising or amount recovered under the Worker's Compensation Laws, Federal
Employer's Liability Act, or under any other laws, by-laws, ordinances, orders or decrees.250

107.10 Blank.

107.11 Bridges over Navigable Waters. All work on navigable waters shall be so
conducted as not to interfere with free navigation of the waterways nor to impair the existing
navigable depths. Exceptions may be allowed by permit issued by the authority having
jurisdiction over the navigable waters.

107.12 Traffic Control Devices. All necessary barricades, suitable and sufficient
lights, danger signals, signs, and other traffic control devices shall be provided, erected, and260
maintained. All necessary precautions shall be taken for the protection of the work and safety
of the public. Highways closed to traffic shall be protected by effective barricades. Obstructions
shall be illuminated during hours of darkness. Suitable warning signs shall be provided to
control and direct traffic. All construction vehicles and equipment shall have amber lights in
accordance with 801.06 when in the work area and located on the pavement, sidewalk or
shoulder with the road open to traffic. Vehicles delivering materials to the job site, if displaying
headlights, clearance lights and hazard warning lights which are in compliance with Indiana
statutes, shall be exempt from this requirement.

Warning signs shall be erected in advance of any location on the project where270
operations may interfere with the use of the road by traffic and at all intermediate points where
the new work crosses or coincides with an existing road. Such warning signs shall be
constructed and erected in accordance with the plans. Temporary pavement markings, when
required, shall be placed in accordance with 801.14 or as directed.

Barricades, warning signs, lights, signals, markings, and other protective devices shall
be in accordance with the plans, the Federal MUTCD and the Indiana MUTCD, all of which
are current on the date of advertisement for bids.

In case of discrepancy, the Federal MUTCD shall prevail if the contract involves280
Federal funds. For such a contract, Part VI of the Federal MUTCD as revised
September 3, 1993 shall be used in lieu of Part VI of the Federal MUTCD, 1988 Edition.
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If the contract does not involve Federal funds, the Indiana MUTCD shall prevail. For
such a contract, Part VI of the Federal MUTCD as revised September 3, 1993 shall be used as
a guide. If it is in conflict with Part VI of the Indiana MUTCD, the Indiana MUTCD shall
prevail.

All signs, barricades, and other protective devices shall be maintained in good condition
and in accordance with 105.14, 801, and 802. Barricades and the backgrounds and messages290
of all signs shall be kept clean and bright. They shall be renewed or replaced as often as
necessary to keep them effective.

Pavements and shoulders having an edge drop of more than 75 mm (3 in.) shall be
delineated with drums in accordance with 801.10. Delineation shall be at a maximum spacing
of 60 m (200 ft). The use of cones in accordance with 801.08 will be permitted during daylight
hours in lieu of drums.

At least seven days before a road is to be closed to traffic, notification shall be given of
such intention. Detour route marker assemblies shall be erected and maintained along the300
detour route designated by the Department. Barricades shall not be erected nor the traffic
interfered with until the posted detour or the temporary runaround is approved.

If it is necessary to close a road for the purpose of replacing a drainage structure, the
road shall not be closed until the pipe structure is at the project site.

Sufficient barricades, supplemented by watchers or flaggers when necessary, shall be
provided continuously to protect any and all parts of the work and to promote safe and orderly
movement of traffic. When a road is closed or posted for official detour but is still usable by
local traffic, barricades and road closure sign assemblies, in addition to the closure barricades,310
required at the beginning and end of the portion of such road being detoured, shall be erected
at the site of bridge removals, pipe removals, or other high hazard locations. Such barricades
shall be located within 50 m (150 ft) of the removal location. These barricades shall be of the
type shown on the plans, and in accordance with 801.07. Such barricades shall extend from
shoulder to shoulder, or to the limit of area that is readily traversable by a motor vehicle, as
directed. During non-working hours, no opening shall exist in the barricades. The road closure
sign assembly shall be placed at or near the center of the roadway. If these requirements are
violated, operations shall be suspended until adequate measures are taken for full compliance.
Flaggers or watchers shall wear a flagger's vest while directing traffic. Official law enforcement
officers in uniform will not be required to wear a vest. The vest shall be furnished and be made320
of a durable fluorescent material, flame orange color, with two vertical reflective stripes on
both the front and back. It shall be kept clean and provide maximum visibility at all times. The
use of hand signaling flags will not be permitted except for emergency and single flagger
situations. The "Stop"/"Slow" paddle shall be required as a primary hand signaling device to
control traffic through work areas. The "Stop"/"Slow" paddle shall be in accordance with
section 6F-2 of the MUTCD, except it shall be at least 610 mm (24 in.) wide.

Unless otherwise specified, sufficient watchers shall be furnished and be on duty 24
hours a day during the time widening or patching is in progress. These workers shall have
adequate transportation facilities to patrol the entire portion under construction. They shall330
maintain the signs, barricades, and lights at all times for the safety of pedestrian and vehicular
traffic.
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107.13 Use of Explosives. When the use of explosives is necessary for the prosecution
of the work, the utmost care shall be exercised not to endanger life or property, including new
work. The Contractor shall be responsible for all damage resulting from the use of explosives.

All explosives shall be stored in a secure manner in accordance with all laws and
ordinances. All such storage places shall be clearly marked in large black letters on a red
background with the "Dangerous Explosives". Where no local laws or ordinances apply,340
satisfactory storage shall be provided no closer than 305 m (1,000 ft) from the road or from a
building or camping area or place of human occupancy. Detonators shall not be stored with
explosives.

Each public utility company having structures in proximity to the site of the work shall
be notified of intentions to use explosives. Such notice shall be given sufficiently in advance to
enable the companies to take such steps necessary to protect their property from injury. The
notification shall in no way relieve responsibility for damage to the structures.

107.14 Protection and Restoration of Property and Landscape. Private property350
shall not be entered for any purpose in connection with the work, without first obtaining proper
permission. The Contractor shall be responsible for the preservation of all public and private
property. All land monuments and property marks shall carefully be protected from disturbance
or damage until the Engineer has witnessed or otherwise referenced their location and
approved their removal. All areas on the right-of-way that are used for storage of any kind shall
be restored to their original condition, or to that set out in the Proposal Book, when no longer
required for that purpose.

The Contractor shall be responsible for damage or injury to property resulting from
defective work or materials and from any act, omission, or misconduct in its manner or method360
of executing the work. When direct or indirect damage or injury is done, such property shall be
restored with no additional payment to a condition similar or equal to that existing before such
damage or injury, or such damage or injury shall be made good in an acceptable manner.

On those portions of the project where fence is required on the right-of-way, the
required permanent fence shall be erected and maintained at locations where the property
owner desires to use the adjacent area for pasturage of livestock. If the permanent fence has
not been erected by the time the adjacent property owner desires to use such pasturage, a
temporary fence shall be erected and maintained. The fence shall be sufficient to prevent
encroachment of livestock onto the right-of-way until the permanent fence is erected.370

At locations involving temporary right-of-way where it is necessary to remove existing
fence, unless otherwise directed, a temporary fence shall be erected and maintained along the
temporary right-of-way. The fence shall be sufficient to prevent encroachment of livestock on
the right-of-way. Except when included as a bid item in the contract, temporary fence will not
be measured and paid for directly, but will be included in the cost of various pay items.

On those portions of the project where a fence is not required, but the removal of an
existing fence from the right-of-way is required, the property owner, and tenant, if any, must be
notified at least 10 days before the fence is removed from the right-of-way.380
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107.14.1 Erosion Control Plan and Proof of Publication. If the contract work is
expected to disturb 2 or more hectares (5 or more acres) of total land area, such work shall be
in accordance with the following procedures.

The Department will prepare an Erosion Control Plan as required by 327 IAC 15-5.
The Department will then submit the Erosion Control Plan to the appropriate Soil and Water
Conservation District.

The Department will prepare a Notice of Intent letter for the project in accordance with390
327 IAC 15-5-5, 327 IAC 15-5-6, and 327 IAC 15-3, and will submit it to the IDEM. Such
Notice of Intent will be accompanied by a Proof of Publication in a newspaper of general
circulation in the affected area.

No construction activity shall begin until the Notice of Intent is filed by the
Department. The Engineer will notify the Contractor of such filing.

107.15 Forest Protection. In carrying out work within or adjacent to State or National
Forests and other wooded areas, the Contractor shall comply with all regulations of the State
Fire Marshal, Natural Resources Commission, Forestry Department, or other authority having400
jurisdiction, governing the protection of forests and the carrying out of work within forests.
The Contractor shall observe all sanitary laws and regulations with respect to the performance
of work in forest areas. The Contractor shall keep the areas in an orderly condition, dispose of
all refuse, and obtain permits for the construction and maintenance of all construction camps,
stores, warehouses, residences, latrines, cesspools, septic tanks, and other structures in
accordance with the requirements of the forest supervisor.

Reasonable precautions shall be taken to prevent and suppress forest fires. The
Contractor's employees and subcontractors shall be required, both independently and at the
request of forest officials, to do all reasonably within their power to prevent and suppress and410
to assist in preventing and suppressing forest fires and to make every possible effort to notify a
forest official at the earliest possible moment of the location and extent of all fires seen by them.

107.16 Responsibility for Damage Claims. The Contractor shall indemnify, defend,
exculpate, and hold harmless the State of Indiana, its officials and employees from all liability
due to loss, damage, injuries, or other casualties of whatsoever kind, or by whomsoever
caused, to the person or property of anyone on or off the right-of-way arising out of or
resulting from the performance of the contract or from the installation, existence, use,
maintenance, condition, repairs, alteration, or removal of any equipment or material, whether
due in whole or in part to the negligent acts or omissions.420

(a) of the State, its officials, agents, or employees;

(b) of the Contractor, its agents or employees, or other persons engaged in the
performance of the contract;

(c) the joint negligence of any of them, including any claim arising out of the
Worker's Compensation law or any other law, ordinance, order, or decree.

The Contractor also agrees to pay all reasonable expenses and attorneys' fees incurred430
by or imposed on the State in connection herewith in the event that the Contractor shall default
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under the provisions of this section. As much of the money due the Contractor under and by
virtue of its contract as the Department may consider necessary for such purpose may be
retained for the use of the State. If no money is due, The Contractor's surety may be held until
such suit or suits, action or actions, claim or claims for injuries or damages as aforesaid shall
have been settled and suitable evidence to that effect furnished to the Department. Money due
will not be withheld when the Contractor produces satisfactory evidence that it is protected
adequately by public liability and property damage insurance. The obligation of the Contractor
under this section and 107.01 shall not extend to the indemnification or exculpation against
claims arising out of the preparation or approval of plans, specifications, or special provisions440
unless furnished by the Contractor.

It is specifically agreed between the parties executing the contract that it is not intended
by the provisions of any part of the contract to create the public or any member thereof a third
party beneficiary hereunder, or to authorize anyone not a party to the contract to maintain a
suit for personal injuries or property damage pursuant to the terms or provisions of the
contract.

107.17 Opening Sections of Project to Traffic. Shoulders shall be graded and shaped
to assure reasonable safety to traffic before opening any completed pavement to traffic.450

Work which is in suitable condition for travel, or any portion thereof, shall be opened
to traffic as directed. Such opening shall not be construed as acceptance of the work or any
part thereof, or as a waiver of any of the provisions of the contract.

When it is desirable to open a structure or portion of a highway to traffic, such opening
shall be delayed until traffic will cause no injury to completed portions of the work. When
opening to traffic is required or permitted, the Contractor shall make provisions for the safety
of the public as specified or directed. Opening to traffic will not relieve the Contractor of its
liability and responsibility during the period the work is so opened prior to final acceptance.460

When a contract time has expired, the Contractor shall be responsible for all damage
resulting from traffic and any other cause occurring on the incomplete portions of the project,
whether these portions have been opened to traffic by order of the Department or not.

On those portions of an incomplete project that have been ordered opened to traffic or
are constructed under traffic and the contract time has not yet expired, the Department will
assume the responsibility for repairs of damages resulting directly from traffic, except as set out
in 402.10 and 801.18, provided that such damage is not the direct or indirect result of the
operations of the Contractor and provided the Contractor is unable to collect damages from the470
responsible party or parties.

Ordered repairs for damage for which the Department assumes responsibility will be
paid for at the contract unit price for the item involved in making the repairs, where such items
are applicable.

Opening a portion of a project to traffic does not preclude the responsibility of the
Contractor for providing necessary safety measures, as required in these Standard
Specifications, to protect persons using the highway.

480
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107.18 Contractor's Responsibility for Work. Until the date the Contractor is
relieved of further maintenance as stated in the final written acceptance of the project, or
portion thereof in accordance with 105.15, the Contractor shall have the charge and care
thereof. The Contractor shall be responsible for injury or damage to any part thereof by the
action of the elements or from any other cause except as set out in 107.17, whether arising
from the execution or from the nonexecution of the work. All portions of the work occasioned
by the above causes shall be rebuilt, repaired, and restored. All injuries or damages shall be
made good before final acceptance. The Contractor shall bear the expense thereof except as
otherwise provided in these specifications or otherwise determined.

490
In case of suspension of work, the Contractor shall be responsible for the contract

work and shall take such precautions as may be necessary to prevent damage to the contract
work. Normal drainage shall be provided, and all necessary temporary structures, signs, or
other facilities shall be erected with no additional payment. During such period of suspension of
work, newly established plantings, seedings, and soddings furnished under the contract shall be
properly and continuously maintained in an acceptable growing condition.

107.19 Contractor's Responsibility for Utility Property and Services. At points
where the Contractor's operations are adjacent to properties of railroad, telegraph, telephone,
and power companies or are adjacent to other property, damage to which might result in500
considerable expenses, loss, or inconvenience, work shall not be commenced until all
arrangements necessary for the protection thereof have been made. The protection
arrangements shall be approved by the Engineer and the companies involved.

There shall be cooperation with the owners of all underground or overhead utility lines
in their removal and rearrangement operations in order that these operations may progress in a
reasonable manner, that duplication of rearrangement work may be reduced to a minimum, and
that services rendered by those parties are not unnecessarily interrupted.

If it is necessary to place pipes or conduits through structures, sheet metal sleeves shall510
be provided around the pipe or conduit to make a sliding joint or provide suitable openings as
required, with no additional payment.

If there is an interruption to water or utility services as a result of accidental breakage
or as a result of being exposed or unsupported, the Contractor shall promptly notify the proper
authority, and shall cooperate with the said authority in the restoration of service. If water
service is interrupted, repair work shall be continuous until the service is restored. No work
shall be undertaken around fire hydrants until provisions for continued service have been
approved by the local fire authority.

520
The Contractor shall assume all risk and liability for any inconvenience, delay, or

expense that may be occasioned by public utilities or other public or private property within the
limits of the proposed improvement, whether or not such property is shown on the plans.
However, time for completion of the contract may be extended in accordance with 105.06.
Regardless of previous notification by the Department, the Contractor shall give notice to the
owners of each utility located within the contract limits, or which might be affected by the
work, in sufficient time before beginning work for the owners to relocate or protect their
property. No work shall be done which injures or damages such property until satisfactory
arrangements have been completed with the owner for its protection, relocation, or
reconstruction.530
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If abandoned underground utilities are encountered during construction, sections of
which are to be removed, ends of pipes that remain in place shall be sealed with class A
concrete as directed. Concrete used for this purpose will be paid for at the contract unit price
per cubic meter (cubic yard) for concrete, A, in structures. Cutting of abandoned gas lines shall
be by mechanical methods. A cutting torch shall not be used.

If a permit is issued to a city or other governmental unit for the installation of conduits,
poles, or other appurtenances for artificial lighting of the structure, it may be necessary or
desirable to revise the plans or make structural changes as needed to accommodate such540
installation. In this event, the provisions of 104.02 shall apply to all changes in quantities of
work.

107.20 Furnishing Right-of-Way. The Department will be responsible for securing
necessary right-of-way in advance of construction. Exceptions will be indicated in the contract.

107.21 Personal Liability of Public Officials. In carrying out any of the provisions of
these specifications, or in exercising any power or authority granted to them by or within the
scope of the contract, there shall be no liability upon the Department, Commissioner, Engineer,
or their authorized representatives, either personally or as officials of the State, it being550
understood that in all such matters they act solely as agents and representatives of the State.

107.22 Waiver of Legal Rights. Upon completion of the work, the Department will
expeditiously make final inspection and notification of acceptance. Such final acceptance,
however, shall not preclude or estop the Department from correcting any measurement,
estimate, or certificate made before or after completion of the work, nor shall the Department
be precluded or estopped from recovering from the Contractor or its surety, or both, such
overpayment as it may sustain by failure on the part of the Contractor to fulfill its obligations
under the contract. A waiver on the part of the Department of any breach of any part of the
contract shall not be held to be a waiver of any other or subsequent breach.560

The Contractor, without prejudice to the terms of the contract, shall be liable to the
Department for latent defects, fraud, or such gross mistakes as may amount to fraud, or as
regards the rights of the Department under any warranty or guaranty.

107.23 Governing Law. This contract shall be construed by the laws of the State of
Indiana. Suit, if any, shall be brought in the State of Indiana.

107.24 Severability. The invalidity in whole or in part of a provision of the contract
shall not void or affect the validity of all other provisions.570

SECTION 108 -- PROSECUTION AND PROGRESS

108.01 Subletting of Contract. The contract, contracts, or portions thereof; or the
right, title, or interest therein shall not be sublet, sold, transferred, assigned, or otherwise
disposed of without written consent. In case such consent is given, the Contractor will be
permitted to sublet a portion thereof, but shall perform with its own organization, work
amounting to not less than 50 percent of the original or revised contract amount, whichever is
less. All items designated in the contract as specialty items may be performed by subcontract.
The cost of such specialty items so performed by subcontracts may be deducted from the total
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cost before computing the amount of work required to be performed by the Contractor with its10
own organization. No subcontracts or transfer of contracts will release the Contractor of
liability under the contract and bonds. Approved subcontractors will not be permitted to further
subcontract their work.

The minimum wage for labor as stated in the Proposal Book shall apply to all labor
performed on all work sublet, assigned, or otherwise disposed of in any way.

The Contractor or subcontractor may enter into leases or rental agreements for
equipment with operators or trucks with drivers. When certified payrolls are required, they
shall be submitted for all such equipment operators and truck drivers who perform work. This20
payroll shall verify that these employees have been paid not less than the predetermined wage
rate set out elsewhere in the contract for the classification of work performed.

The subcontractor shall be in accordance with the requirements of 105 IAC 11-2-10,
Subcontractors.

108.02 Notice to Proceed. Unless otherwise provided, the Contractor will be expected
to start active and continuous work on the contract within 15 calendar days after the date of
the notice to proceed. Work shall not begin prior to the date of the notice to proceed.

30
If a delayed starting date is indicated in the proposal, the 15 calendar day limitation will

be waived. Work day charges will then begin on a date mutually agreed upon, but not later
than the delayed starting date specified. If the contract is canceled after an award has been
made but prior to the issuing of the notice to proceed, no reimbursement will be made for any
expenses accrued relative to this contract during that period.

If the contract involves demolition work, the Contractor shall not enter the parcel or
proceed with the demolition without written authority from the Engineer. The Contractor will
be compensated only for those houses and buildings which are actually removed from the
right-of-way. Time of commencing demolition work and time of completion shall be in40
accordance with 108.07.

108.03 Prosecution of the Work. A preconstruction conference will be held at the
earliest possible date, at which time it will be determined at what point the Contractor's
operations will start.

The Contractor shall furnish the Engineer with a progress schedule for approval on all
contracts, except on those contracts with less than 60 calendar days completion time, less than
35 work days, or less than 60 days between the date of the notice to proceed and the calendar
completion date. The progress schedule may be used as the basis for establishing major50
construction operations and as a check on the progress of the work. Sufficient materials,
equipment, and labor shall be provided to guarantee the completion of the project in
accordance with the plans and specifications within the time set forth in the proposal. The
Engineer shall be notified at least three days in advance of the date on which the work is
expected to begin.

If, in the opinion of the Engineer, construction progress has been or will be materially
affected by changes in the plans or in the quantities of work, or if performance has failed to
conform to the approved schedule, a revised progress schedule shall be submitted when
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requested. Approval of the progress schedules will in no way justify them, but will simply60
indicate concurrence in their reasonableness and feasibility on the assumption every effort shall
be made to meet them. Existence of a current and approved progress schedule will be a
condition precedent to the processing and payment of a partial pay estimate.

If the prosecution of the work is discontinued, the Engineer shall be notified at least 24
hours in advance of resuming operations.

During the progress of the work, the Engineer shall be notified at least 24 hours in
advance of undertaking construction operations.

70
If the plans for a road contract provide for the construction of an interchange,

interchanges, or approaches at bridge locations, regardless of the actual date of completion on
the bridge contract or contracts, the road contractor will be required, unless otherwise directed,
to complete the planned pavement, including approaches and interchanges, as planned and set
out in the road contract. No additional compensation will be allowed the road contractor by
reason of the failure of the bridge contractor to complete its work within the specified time for
completion in accordance with the bridge contract.

The time of completion of the road contract will be extended provided the road
contract is delayed due to failure of the bridge contractor to complete the bridge contract or80
contracts within specified time.

A plan of operation for accomplishing temporary and permanent erosion control work
relating to grubbing, grading, paving, and other work which might create erosion shall be
submitted for approval prior to starting the work, unless the requirement is waived.

When determined necessary for the prevention of pollution due to erosion, temporary
berms, dikes, dams, silt fences, ditching, or sediment basins shall be constructed. Such control
measures shall be maintained until permanent erosion control measured are placed. Temporary
erosion control measures and sediment control measures shall be in accordance with 205.90
Permanent erosion control measures shall be incorporated into the work at the earliest
practicable time as the construction progresses. Payment for construction and removal of
temporary erosion control measures and sediment control measures will be in accordance with
205.11. Payment will not be made when the work is required due to the Contractor's
negligence, carelessness, or failure to install permanent controls in a timely manner.

The center line length of excavation and embankment causing pollution from erosion
will be limited to approximately 1200 m (4,000 ft) per each grading spread. This exposed
erodable earth material may be decreased if necessary to prevent excessive pollution which
shall be contained within the right-of-way.100

Construction of cofferdams and piers in the flowage area of live streams shall be
performed in such a manner as to minimize production of turbidity and suspended solids in the
stream. Excavation from cofferdams shall not be deposited in the stream.

Seed mixture shall be placed as early as practicable to keep the area of bare soil
exposed at one time by construction operations to a minimum. The requirements of 621.11
shall apply. Watering shall be in accordance with 621.05(c).
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When sod is placed during the months of June, July, and August as a permanent110
erosion control feature, as required above, it shall be subject to the conditions specified in
621.11. Water ordered after the 30 day period in accordance with 621.10 will be paid for at the
contract unit price for water.

In order to minimize stream pollution, the practices and controls set out below shall be
followed.

(a) When borrow material is obtained from other than commercially operated
sources, erosion of the borrow site shall be so controlled both during and after
completion of the work that erosion will be minimized and sediment will not120
enter streams or other bodies of water. Waste or disposal areas and
construction roads shall be located and constructed in a manner that keeps
sediment from entering streams.

(b) Frequent fording of live streams will not be permitted. Temporary bridges or
other structures shall be used wherever an appreciable number of stream
crossings are necessary. Unless otherwise approved in writing, mechanized
equipment shall not be operated in live streams. Only coarse granular material
of sufficient size to preclude movement by the water will be permitted to be
placed in live streams during construction.130

(c) When work areas or gravel pits are located in or adjacent to live streams, such
areas shall be separated from the main stream by a dike or other barrier to keep
sediment from entering a flowing stream. Sediment disturbance of such stream
shall be minimized during the construction and removal of such barriers.

(d) All waterways shall be cleared as soon as practicable of false-work, piling,
debris, or other obstructions placed during construction operations and not a
part of the finished work.

140
(e) Water from aggregate washing or other operations containing sediment shall be

treated by filtration, a settling basin, or other means sufficient to reduce the
sediment content to not more than that of a stream into which it is discharged.

(f) Pollutants such as fuels, lubricants, asphalts, raw sewage, and other harmful
materials shall not be discharged into or near rivers, streams, and
impoundments or into natural or manmade channels. Wash water or waste
from concrete mixing operations shall not be allowed to enter live streams.

(g) All applicable regulations of fish and wildlife agencies and statutes relating to150
the preventions and abatement of pollution shall be complied with in the
performance of the contract.

When temporary construction materials are no longer required or used for maintenance
of traffic or for other temporary purposes, such materials shall be removed and disposed of
with no additional payment except as provided herein. If temporary roadbed or asphalt
pavement materials are used for embankment construction, such materials will be classified as
excavation and paid for at the contract unit price per cubic meter (cubic yard) for the type of
excavation shown in the Schedule of Pay Items. No allowance will be made for overhaul or
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added haul. If temporary HMA pavement materials are used in the work for subbase, base,160
approaches, or for new shoulder construction, such materials will be paid for as salvaged road
material in accordance with 613.

Temporary concrete pavement, temporary concrete base, or temporary concrete
widening, when no longer required for maintenance of traffic, shall be removed and disposed of
in accordance with the applicable provisions of 202.05. Such removal and disposal will be paid
for as pavement removal.

Temporary drainage structures, temporary concrete median barriers, and other
temporary devices required and used for the maintenance of traffic shall remain the property of170
the Contractor. All costs for furnishing, placing, maintaining, removal, and disposal of
temporary drainage structures shall be included in the contract lump sum price for maintaining
traffic. If there is no pay item for maintaining traffic, these costs shall be included in the various
pay items listed in the proposal, unless otherwise provided.

108.04 Prephase Site Construction Meetings. A prephase site construction meeting
shall be scheduled and conducted by the Contractor prior to the beginning of work on each
major work phase. These meetings are intended to help improve the quality of construction,
personnel safety on the project site, and safety of the traveling public. These meetings shall
include all subcontractors connected with the particular phase. When the conditions described180
in 105.07 are possible during a particular phase, the other Contractors shall be invited to
attend. The Department's project staff and the Area Engineer shall be invited to attend.

At each meeting, the Contractor shall indicate its current schedule for the phase,
discuss maintenance of traffic, traffic control, project site personnel safety, compliance with the
plans and specifications including quality construction, and all other pertinent subjects.

The number of prephase site construction meetings will be determined at the
preconstruction conference. No additional payment will be made for these meetings.

190
108.05 Limitation of Operations. The work shall be conducted in such a manner and

in such sequence as ensures the least interference with traffic. Due regard shall be given to the
location of detours and to the provisions for handling traffic. Work shall not be started to the
prejudice or detriment of work already begun. The completion of a section on which work is in
progress may be required before work is started on additional sections, if opening such section
is essential to public convenience.

Except as hereinafter specified, no load of material for any construction shall be
dispatched so late in the day that it cannot be placed, finished, and protected within the
specification’s limits and provisions during daylight of that same day. Daylight will be defined200
as the period between sunrise and sunset as established by the National Weather Service. When
it is important that construction shall be completed at an early date, work may be permitted at
times other than daylight hours provided sufficient illumination is available and that work
performed under these conditions complies in every respect with the terms and conditions of
the contract.

108.06 Character of Workers, Methods, and Equipment. Sufficient labor and
equipment for prosecuting the several classes of work shall be employed at all times to full
completion in the manner and time required by these specifications.
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210
All workers shall have sufficient skill and experience to perform properly the work

assigned to them. Workers engaged in special or skilled work shall have sufficient experience in
such work and in the operation of the equipment required to perform all work properly and
satisfactorily.

Each person employed by the Contractor or by each subcontractor who does not
perform in a proper and skillful manner or is intemperate or disorderly shall, at the written
request of the Engineer, be removed forthwith by the employer of such person. The person
shall not be employed again in any portion of the work without approval. If the person is not
removed as required herein, or if suitable and sufficient personnel for proper prosecution of the220
work are not furnished, all estimates may be withheld or the work suspended by written notice
until these requirements have been met.

All equipment which is proposed to be used on the work shall be of sufficient size and
in such mechanical condition as to meet requirements of the work and to produce a satisfactory
quality of work. Equipment which was originally developed to be used in performing work in
English System measurements may be used in performing work in International System
measurements. Where possible, such equipment shall be adjusted to the International System
measurements. Where equipment cannot be adjusted, it shall then be made compatible, as
required, to satisfactorily be used for performing work in International System measurements in230
accordance with 101.38, 105.03, 109.01(a), and 109.01(i). Equipment used on the project shall
be such that no injury to the roadway, adjacent property, or other highways will result from its
use.

When the methods and equipment to be used in accomplishing the construction are not
prescribed in the contract, any methods or equipment that will accomplish the work in
accordance with the contract may be used.

When the contract specifies that the construction be performed by the use of certain
methods and equipment, such methods and equipment shall be used unless others are240
authorized. If the use of a method or type of equipment other than those specified in the
contract is desired, authority to do so may be requested. The request shall be in writing and
shall include a full description of the methods and equipment proposed to be used and an
explanation of the reasons for desiring to make the change. If approval is given, it will be on the
condition that the Contractor will be fully responsible for producing construction work in
accordance with contract requirements. If, after trial use of the substituted methods or
equipment, it is determined that the work produced does not meet contract requirements, the
use of the substitute methods or equipment shall be discontinued and the remaining
construction shall be completed with the specified methods and equipment. The deficient work
shall be removed and replaced with work of specified quality or other corrective action shall be250
taken as directed. No change will be made in basis of payment for the construction items
involved nor in contract time as result of authorizing a change in methods or equipment under
these provisions.

108.07 Determination and Extension of Contract Time. The number of days
allowed for the completion of the work included in the contract will be stated in the Proposal
Book and will be known as the contract time.
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If the contract time is on a work day basis, as defined in 101.67, a weekly statement
showing the number of days charged to the contract to date and for the preceding week, the260
number of days specified for completion of the contract, and the days remaining will be
furnished. The Contractor will be allowed one week from the date it receives the statement in
which to file a written protest setting forth in what respect said weekly statement is incorrect.
Otherwise, the statement will be deemed to have been accepted by the Contractor as correct.
For the purpose of computation, work days will be considered as beginning on the fifteenth
calendar day after the date of the notice to proceed. All calendar days elapsing between the
effective dates of orders to suspend work and to resume work for suspensions which are not
the fault of the Contractor will be excluded.

If the contract time is on a calendar day basis, it shall consist of the number of calendar270
days stated in the contract including all Sundays, holidays, and non-work days counting from
the date of the notice to proceed. All calendar days elapsing between the effective dates of any
orders to suspend work and to resume work for suspensions not the fault of the Contractor will
be excluded.

If the contract completion time is a fixed calendar date, it shall be the date on which all
work on the contract shall be completed. For such contracts, an extended date of completion
will be considered for delay in the issuance of the notice to proceed if the notice to proceed is
not issued within 30 days of the letting, except if the delay is due to the failure of the
Contractor to furnish requested forms or information. Unless otherwise determined, an280
extension to the contract completion date and intermediate completion date will be allowed for
each calendar day from 30 days after the date of the letting to and including the date of the
notice to proceed.

The number of days for performance permitted in the contract as awarded will be based
on the original quantities as defined in 104.02.

(a) For a completion date contract, unless otherwise determined, an increase in
quantities will increase the time permitted for the performance of the contract
by the ratio of the final contract price to the original contract price. The290
contract time shall be the number of calendar days starting with the day after
the letting, to and including the original contract completion date.

(b) If intermediate completion times are specified, unless otherwise determined, an
increase in quantities will increase the time permitted. This will be computed by
the ratio of the original dollar amounts to the final dollar amounts of only those
pay items which are involved in the closure or restrictions work. When
computing such time, the number of days specified for the intermediate
completion time will be used. If a calendar date is specified, the number of
calendar days will be computed by starting with the day after the letting, and300
continuing to and including the intermediate completion date.

If an intermediate completion time is specified for road closure or restriction,
the first day or portion thereof of the closure or restriction will constitute the
first chargeable day. The date the road is opened to unrestricted traffic will not
be counted as a chargeable day, regardless of the time of day when the
roadway is opened. Open to unrestricted traffic shall be as defined in 101.30.
Temporary pavement marking materials in accordance with 801.14 shall be
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placed if the final marking materials cannot be placed in accordance with
808.06(b).310

If the Contractor finds it impossible for reasons beyond its control to complete the
work within the contract time as specified or as extended in accordance with the requirements
of this subsection, prior to the expiration of the contract time as extended, a written request
may be made for an extension of time setting forth therein the reasons which will justify the
granting of the request. A plea that insufficient time was specified is not a valid reason for
extension of time. If the Engineer finds that the contract controlling operation was delayed
because of conditions beyond the control and without the fault of the Contractor, such as acts
of the public enemy, acts of Government, fires, floods, above normal rainfall, lightning,
tornadoes, earthquakes, epidemics, or strikes, it may extend the time for completion in such320
amount as the conditions justify. The extended time for completion shall then be in full force
and effect the same as though it were the original time for completion.

The Department may order the suspension of work, either wholly or in part, for a
period of time for certain holidays. For such orders, the contract completion time will be
adjusted as follows:

(a) If the contract completion time is on a work day basis, no work days will be
charged on those days that work on the controlling operation is suspended.

330
(b) If the contract completion time is on a calendar day basis, all calendar days on

which work on the controlling operation is suspended will be excluded.

(c) If the contract completion time is a fixed calendar date, the contract will be
extended by the number of days work on the controlling operation is
suspended.

(d) If the contract contains an intermediate completion time, said time will be
adjusted in accordance with the requirements of (a), (b), or (c) above as
appropriate, provided that the suspension occurs within the time period while340
the intermediate completion time is in effect.

If the Department does not order the suspension of work for certain holidays, work
may be performed on those holidays. On a work day contract, a work day will be charged for
each holiday worked. On a completion date contract, the contract completion time will not be
shortened by the number of holidays worked.

Contract time will not be charged during the required cure period for concrete surfaces
requiring a sealer, provided all other contract work is completed and all lanes are open to
traffic. Charging of contract time will resume after the required cure period. The contract time350
will be adjusted as follows:

(a) If the contract completion time is on a work day basis, work days will not be
charged for those days on which work is suspended.

(b) If the contract completion time is on a calendar day basis, all calendar days on
which work is suspended will be excluded.
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(c) If the contract completion time is a fixed calendar date, the contract will be
extended by the number of days on which the work is suspended.360

If an extension of time on a calendar day contract or a calendar completion date
contract extends the completion date past November 30, the days remaining after November
30 will be added to April 1 of the following year for the contract completion date, providing
the project could be suitably opened to traffic in accordance with 107.17.

Completion of the removal of houses and buildings on time, if specified, shall be in
accordance with the requirements herein.

Not all of the parcels shown in the Schedule of Pay Items will be available for370
demolition at the time of the letting. Houses and buildings shall be removed as soon as they are
vacated in accordance with the procedure as follows:

(a) The 15 calendar days limitation after the date of notice to proceed as specified
in 108.02 will not apply.

(b) The contract time extension consideration for 30 days delay in issuing the
notice to proceed as specified in 108.07 will not apply to a contract for which
demolition is the majority of the contract work.

380
(c) When parcels become available for demolition, the Engineer will notify the

Contractor of the availability of such parcels. The Contractor shall commence
work within five calendar days from the date of receipt of such notification.
Inspection and testing for asbestos presence, or filing a notification of
demolition with the IDEM will be considered as part of the work.

(d) If the Contractor fails to commence work within five calendar days of the date
of receipt of notification, $100.00 will be assessed as liquidated damages, not
as a penalty, but as damages sustained for each calendar day after five on which
work has not commenced.390

(e) Once work has commenced, in accordance with (c) and (d) above, the work
shall progress continuously and shall be completed within 60 calendar days. If
such work is not completed within 60 calendar days, $100.00 will be assessed
as liquidated damages, not as a penalty, but as damages sustained for each
calendar day after 60 on which work is not completed.

(f) Each notification received by the Contractor shall establish a separate five
calendar day starting period and 60 calendar day completion time, regardless of
the number of parcels which are shown in each notification.400

108.08 Failure to Complete on Time. For each calendar day or work day, as
specified, that work shall remain incomplete during the months of April through November
inclusive, after the control time specified for the completion of the work provided for in the
contract, the sum specified in the schedule below will be deducted, as liquidated damages, from
any money due the Contractor. Account will be taken of adjustment of the contract time for
completion of the work granted in accordance with 108.07. Work days or calendar days will
not be charged while waiting for final inspection as defined in 105.15 provided all contract



125

work has been satisfactorily completed. However, five work days will be permitted after
notification from the Department to complete all corrective or clean up work necessary for410
final inspection. Thereafter, time will be charged for each day the work remains uncompleted.
Further, five calendar days will be permitted after notification by the Department to remove all
construction signs and temporary traffic control devices. Thereafter, time will be charged for
each day the signs and devices remain.

For each calendar day or work day, as specified, that any work shall remain incomplete
during the months of December through March inclusive, liquidated damages will be deducted.
However, when the project is open to traffic, or safely modified to accommodate traffic,
liquidated damages will not be deducted, and payment for the field office and field laboratory, if
set out as a pay item in the itemized proposal, will not be made. For these purposes, open to420
traffic will be considered as all pavement lanes open to unrestricted and safe travel. The
Contractor may be required to make temporary repairs to the pavement or structures.
Liquidated damages will be assessed until temporary repairs are made. No payment will be
made for such temporary repairs.

If the contract is not completed, or the pavement or structure is not opened to traffic
within the stipulated time as set out in the Proposal book, the Department may reduce the
qualified rating of the Contractor for bidding on future contracts.

Permitting the Contractor to continue and finish the work or a part of it after the time430
fixed for its completion, or after the date to which the time for completion may have been
extended, will in no way operate as a waiver on the part of the Department of any of its rights
under the contract.

Schedule of Liquidated Damages for
Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge

From
More Than

To and
Including

Calendar Day
or Fixed Date Work Day

$       0 $100,000 $200.00 $700.00

100,000 500,000 300.00 800.00

500,000 2,000,000 400.00 1,100.00

2,000,000 7,000,000 500.00 2,000.00

7,000,000 700.00 3,000.00

When the contract time is on either the calendar day or fixed calendar date basis, the
schedule for calendar days shall be used. When the contract time is on a work day basis, the
schedule for work days shall be used.440

108.09 Default and Termination of Contract. Notice in writing will be given to the
Contractor and its surety of delay, neglect, or default if the Contractor:

(a) fails to begin the work under the contract within the time specified;
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(b) fails to perform the work with sufficient workmen and equipment or with
sufficient materials to ensure the prompt completion of said work;

(c) performs the work unsuitably, neglects or refuses to remove materials or450
performs anew such work as may be rejected as unacceptable and unsuitable;

(d) discontinues the prosecution of the work;

(e) fails to resume work which has been discontinued within a reasonable time
after notice to do so;

(f) becomes insolvent or is declared bankrupt, or commits an act of bankruptcy or
insolvency;

460
(g) allows final judgment to stand against it unsatisfied for a period of 10 days;

(h) makes an assignment for the benefit of creditors; or

(i) for other causes whatsoever, fails to carry on the work in an acceptable
manner.

If the Contractor or surety does not proceed in accordance therewith within a period of
10 days after such notice, then the Department will, upon written notification from the
Engineer of the fact of delay, neglect, default, or the failure of the Contractor to comply with470
such notice, have full power and authority, without violating the contract, to take the
prosecution of the work away from the Contractor. The Department may appropriate or use
materials and equipment on the ground as may be suitable and acceptable and may enter into an
agreement for the completion of said contract according to the terms and provisions thereof.
Other methods required for the completion of the contract in an acceptable manner may be
used.

All costs and charges incurred by the Department, together with the cost of completing
the work under contract, will be deducted from any monies due or which may become due. If
such expense exceeds the sum which would have been payable under the contract, the480
Contractor and the surety shall be liable and shall pay to the Department the amount of such
excess.

108.10 Termination of Contractor's Responsibility. The contract shall be
considered as completed after all work provided for therein has been accepted. The Contractor
shall then be released from all further obligations except as provided in 107.22 and 109.08.

The Department may, by written order, terminate the contract or a portion thereof only
after a meeting with the Contractor, and after determining that termination would be in the
public interest. Reasons for termination will include, but will not be limited to, the following:490

(a) executive Orders of the President relating to prosecution of war or national
defense;

(b) national emergency which creates a serious shortage of materials;
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(c) budgetary concerns of the Department;

(d) errors in the plans or proposal book which make the project unbuildable;
500

(e) orders from duly constituted authorities relating to energy conservation;

(f) restraining orders or injunctions obtained by third-party citizen action resulting
from national or local environmental protection laws, or where the issuance of
such order or injunction is primarily caused by acts or omissions of persons or
agencies other than the Contractor;

(g) when it is the finding of the Department that the Contractor is unable to
complete the contract and the construction covered thereby within a reasonable
length of time on account of inability to obtain materials or satisfactory510
substitutes therefor which do not change the general type of construction or
labor.

In such cases, work performed, including partially completed items, will be paid for in
full at the contract unit prices for the actual quantities of work done, which prices will not be
subject to change if the quantity for a pay item or items is increased or decreased more than 20
percent. Should such relief from performance of a portion of the contract or such elimination of
a portion of the contract directly cause the loss of work or material already furnished under the
terms of the contract, the actual cost of such work or of salvaging such material will be
reimbursed. All such material may, at the option of the Department, be purchased at its actual520
cost. Anticipated profit on work not performed will not be permitted. Final settlement will
depend upon the merits of the individual case. All actual damages will be paid following a
meeting with the Contractor to determine if payment of actual damages is appropriate and in
accordance with applicable laws.

108.11 Contract Documentation. The Contractor shall furnish upon request, all
documentation relating to its performing as a Contractor or subcontractor on a contract. The
requested information may be, but is not limited to the following: payroll records, material
invoices, subcontract agreements with pertinent attachments, lease agreements, and Equal
Employment Opportunity documentation.530

SECTION 109 -- MEASUREMENT AND PAYMENT

109.01 Measurement of Quantities.

(a) General Requirements. All measurements of work completed under the
contract will be according to the metric system, now known as the International System of
Units, or SI, unless otherwise specified.

The standard measures shown in this publication are mostly in the International System
of Units such as meters, kilograms, liters, and hectares. The Department is converting to the10
International System. In this text where the standard measure is given in the International
System, the English, or inch pound system, equivalents are shown in parentheses. The
measures shown in parentheses are intended only for those contracts in which they are
specified. No guarantee is provided, explicit or implicit, that the units are accurate conversions.
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Work included in the contract will be accepted on the basis of measures shown in parentheses
only when such measures are specified.

The method of measurement and computations to be used in determination of
quantities of material furnished and of work performed under the contract will be those
methods generally recognized as conforming to good engineering practice. When the quantities20
to be measured are shown in International System units, and the Contractor uses equipment or
materials that were originally developed to be used in performing work in the English System
measures, there will be no allowance if the English System dimensions exceed the International
System measurements. (When the quantities to be measured are shown in English System
units, and the Contractor uses equipment or materials that were originally developed to be used
in performing work in the International System measures, there will be no allowance if the
International System dimensions exceed the English System measurements.)

Unless otherwise specified, longitudinal measurements for base, surface, and shoulder
area computations will be made along the centerline of the actual surface of the roadway. No30
deduction will be made for individual fixtures having an area of 1 m2 (9 sq ft) or less. Unless
otherwise specified, transverse measurements for area computations will be the neat line
dimensions shown on the plans or ordered in writing.

Structures will be measured according to neat lines shown on the plans or as altered to
fit field conditions.

When a complete structure or structural unit, in effect lump sum work, is specified as
the unit of measurement, the unit will be construed to include all necessary fittings and
accessories.40

All work which is measured by the meter (linear foot) will be measured parallel to the
base or foundation upon which such work is placed, unless otherwise specified.

A station when used as a definition or term of measurement in the International System
will be 1 km. (A station when used as a definition or term of measurements in the English
System will be 100 linear feet.)

When metric dimensioned materials are specified, the Contractor shall convert to
metric all weigh tickets, delivery receipts, or other material documentation before submitting50
the documentation.

The term gage, when used in connection with the measurement of metal plates or
sheets, will mean the U.S. Standard Gage except when the referenced AASHTO, ASTM, or
other specification for a material specifies that it be ordered and measured in terms of thickness.

When the term gage refers to the measurement of wire, it will mean the U.S. Steel
Wire Gage except when the reference AASHTO, ASTM, or other specification for the wire
specifies that it be ordered and measured in terms of a wire size number or diameter.

60
The term megagram will mean 1,000,000 g or 1000 kg. (The term ton will mean the

short ton consisting of 2000 pounds avoirdupois.) All materials which are measured or
proportioned by mass (weight) shall be weighed on accurate approved scales which are in
accordance with all requirements and specifications adopted by the Indiana State Board of
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Health, Division of Weights and Measures. The weighing shall be accomplished by competent
qualified personnel at designated locations. Materials specified according to metric unit weights
may be weighed on a scale that uses English system units and then converted to the metric
equivalent using the conversion factors shown elsewhere in the specifications.

(b) Scales and Measurement by Mass (Weight). All materials for which70
measurements are obtained by mass (weight) shall be weighed on approved scales which,
except as hereinafter provided for out-of-state scales, shall be tested and sealed by the Indiana
State Board of Health, Division of Weights and Measures. This inspection shall have been
made within a period of not more than one year prior to the date of use for weighing material.
A scale which has been tested and approved within this one year period and which has been
repaired or dismantled or moved to another location, shall again be tested and approved before
it is eligible for weighing. All interested parties, such as the Department, the Contractor, or the
owner of the scales, may request an inspection of the scales in question. The latest inspection
shall take precedence over all previous inspections. Automatic printer systems may be used
with HMA plant scale systems under certain conditions in accordance with 408.02(a). If80
automatic printer systems are used, the same inspection, testing, and sealing requirement
specified herein for scales shall apply to HMA plant batch scales and printer systems.

A motor-truck scale shall have a suitable undercarriage of such construction that shall
safely carry and weigh an amount equal to 80 percent of the rated capacity of the scale on
either end of the scale platform. When so loaded, the stresses in the lever system shall not
exceed the stresses allowable under AREA specifications. The load carried per 25 mm (1 in.)
of knife-edged bearing shall not exceed 2270 kg (5,000 lb).

The scale platform shall be of such length and width as to conveniently accomodate all90
trucks containing materials which need to be weighed. The entire truck load shall rest on the
scale platform and shall be weighed as one draft.

If material is weighed on truck scales, weigh tickets showing the net mass (weight) of
each load of material delivered shall be supplied for use in computing quantities. The tickets
shall be prepared at the weighing site under the supervision of the State weighman, and shall
contain the ticket serial number, date, contract number, source of supply, material designation
such as size or type, JMF number for HMA, truck number, time weighed, gross mass (weight)
direct reading if scale is of the direct reading type, tare, net mass (weight), and moisture
content if applicable. Two spaces shall be provided on each ticket for signatures of100
representatives of the Engineer. One space shall be designated for the state weighman and the
second space for the technician or inspector. A duplicate ticket may be furnished by the
Contractor for its records. The original, and duplicate if furnished, tickets will be signed at the
weighing site and at the point of incorporation into the work. No additional payment will be
made for furnishing, maintaining, and operating scales.

The mass (weight) of materials weighed outside the State and intended for use on the
contract may be determined on scales tested and approved by the proper governmental unit
having authority where the scales are located. In such case, the Department shall be furnished
with a certified copy of such inspection and approval which, to be acceptable, shall have been110
made within one year prior to the time of such weighing. Out-of-state truck scales used shall be
in accordance with all pertinent provisions as they apply to truck scales accepted within the
State of Indiana. They shall be subject to approval and inspection by the Department and to the
requirements applicable to such scales located within the State.
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If materials are shipped by rail, the car mass (weight) may be accepted provided
payment is made for only the actual mass (weight) of the materials. Car masses (weights) will
not be acceptable for material to be passed through mixing plants. Trucks used to haul material
being paid for by mass (weight) shall be weighed empty daily at such times as directed. Each
truck shall bear a plainly legible identification mark.120

(c) Measurement by Volume. Materials to be measured by volume in the hauling
vehicle shall be hauled in approved vehicles and measured therein at the point of delivery.
Vehicles for this purpose may be of the size or acceptable type provided the body is of such
shape that the actual contents may be determined readily and accurately. All vehicles shall be
loaded to at least their water level capacity. All loads shall be leveled when directed, after the
vehicles arrive at the point of delivery.

When requested and approved in writing, material specified to be measured by the
cubic meter (cubic yard) may be weighed. Such masses (weights) will be converted to cubic130
meters (cubic yards) for payment purposes. Factors for conversion from mass (weight)
measurement to volume measurement will be determined and shall be agreed to by the
Contractor before such method of measurement of pay quantities is used.

In computing volumes of excavation, the average end area method or other acceptable
methods will be used.

If excavation is measured by cross sections, the following will apply:

1. Unless otherwise provided, where sodded areas are involved, the cross140
sections will be considered as located at the surface of the sod.

2. If the cost of excavation is specifically included in the payment for a pay
item of work, the final sections will be taken at the finished surface of the
work.

3. If the cost of excavation is not specifically included in the payment for a
pay item of work, the final sections will be taken at the limits of the
authorized excavation.

150
Unauthorized wastage of material will be deducted. Only such quantities as are actually

incorporated into the completed work will be included in the final estimate.

(d) Measurement of Asphalt Materials. If an asphalt material is to be paid for
directly, it will, except as hereinafter provided, be weighed and paid for by the megagram (ton).
If the Engineer decides that weighing is not feasible, the asphalt material may be measured by
volume and converted to megagrams (tons). The conversion will be based on the unit weight as
determined in the laboratory.

If asphalt material is to be measured by volume, it will be measured by the liter (gallon)160
in tank cars, distributor tanks, tanks, or drums. Certified calibration of tank cars, distributor
tanks, tanks, and certified quantities in drums in which asphalt materials are delivered or stored
shall be furnished.
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If asphalt material is furnished in drums, the amount in each drum shall be stenciled
plainly on the drumhead by the producer. The amount so indicated will be accepted as the
quantity furnished. However, the amount in each drum may be checked in accordance with the
requirements set out herein.

Tank car deliveries will be measured by volume and converted to megagrams (tons).170

Volumes will be measured at 15ΕC (60ΕF) or will be corrected to the volume at 15ΕC
(60ΕF) in accordance with ASTM D 1250 for asphalts or ASTM D 633 for tars.

Net certified scale masses (weights) or certified volumes masses (weights) in the case
of rail shipments will be used as a basis of measurement, subject to correction when asphalt
material has been lost from the car or the distributor, is wasted, or is otherwise not
incorporated into the work.

(e) Measurement of Portland Cement Concrete. For design and production,180
portland cement concrete will be measured by the cubic meter (cubic yard). The relative yield
will be determined in accordance with 501.03(a)4. Payment for portland cement concrete will
be in the unit designated for the specified use.

(f) Measurement of Aggregates. Unless otherwise provided, all aggregates for
which measurements are obtained by the cubic meter (cubic yard) will be measured at the truck
loading point in truck beds that have been measured, stenciled, and approved. They may be
weighed and converted to cubic meters (cubic yards) by a conversion factor computed at
sufficient intervals to ensure correct measurement.

190
Free water in all aggregates for which payment is made as a separate pay item on a

mass (weight) basis shall be drained prior to weighing and selection of samples. Samples for
determination of moisture content shall be taken immediately prior to the time the material is to
be weighed. The number of moisture tests will be governed by moisture conditions. Moisture
contents shall be determined on the basis of oven dry mass (weight) by drying samples to
constant mass (weight) at 110ΕC ∀ 55ΕC. However, if ovens are not available for drying
samples, other methods which give equivalent results may be used. Moisture content shall be
computed to the nearest 0.5 percent in accordance with the formula as follows:

Percent of Wet mass (weight) of sample - Dry mass (weight) of sample200
Moisture   (M) = ---------------------------------------------------------------------------- x100

Dry mass (weight) of sample

The percent of moisture shall be noted on each weight ticket.

The wet mass (weight) will be used for the basis of payment, if the percent of moisture
is determined to be less than six percent for B borrow; nine percent of optimum moisture
content, as determined in accordance with AASHTO T 99 except as modified in 203.24,
whichever is greater, for size No. 53 or No. 73 aggregates or modifications thereof when
specified; or four percent for aggregates of all other specified sizes including sand.210

If the percent of moisture exceeds the limitations set out above, the mass (weight) to be
paid for will be the gross mass (weight) of aggregate minus the mass (weight) of the excess
moisture computed as follows:
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(100 + m)
Mass (Weight) to be paid for = G x      ------------

(100 + M)

in which:220

 G = Gross mass (weight) of material.
 M = Percent of moisture in the aggregate to the nearest 0.5 percent based on oven

dry mass (weight).
 m = Percent of moisture permitted in the wet aggregate to be paid for based on

oven dry mass (weight).

(g) Measurement of Timber or Lumber. Timber or lumber will be measured by
the cubic meter (thousand feet board measure or MFBM) actually incorporated into the work.
Measurement will be based on nominal widths and thicknesses and the extreme length of each230
piece.

(h) Rental of Equipment. Rental of equipment will be measured in hours of actual
working time and necessary traveling time of the equipment within the project limits. If special
equipment has been ordered in connection with force account work, travel time and
transportation costs to the project site will be recorded. If equipment has been ordered and held
on the project site on a standby basis, full time rates for such equipment will be paid.

(i) Manufactured Materials. If standard manufactured materials are specified
such as fence, wire, plates, rolled shapes, pipe, or conduit, and such materials are identified by240
gage, unit mass (weight), or section dimensions, such identification will be considered to be
nominal masses (weights) or dimensions. Unless more stringently controlled by tolerances in
cited specifications, manufacturing tolerances established by the industries involved will be
accepted. Nearly equivalent English dimensioned manufactured items will be accepted in lieu of
metric dimensioned items, provided they are within the specified tolerances, when metric sizes
are specified. (Nearly equivalent metric dimensioned manufactured items will be accepted in
lieu of English dimensioned items, provided they are within the specified tolerances, when
English sizes are specified.)

109.02 Scope of Payment. Compensation provided for in the contract shall be250
received and accepted as full payment for furnishing all materials and for performing all work
specified in the contract in a complete and acceptable manner. This shall also be payment in full
for all risk, loss, damage, or expense of whatever character arising out of the nature of the
work or the prosecution thereof, in accordance with 107.22.

If the basis of payment clause in the specifications relating to a unit price in the
Schedule of Pay Items requires that said unit price cover and be considered compensation for
certain work or material essential to the pay item, this same work or material will not also be
measured or paid for under another pay item which may appear elsewhere in the specifications.

260
The term lump sum when used as an unit of payment will mean complete payment for

the pay items of work described in the contract.
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The payment of a current estimate before final acceptance of the work shall not affect
the obligation of the Contractor to repair or renew any defective parts of the construction. The
responsibility for all damages due to such defects will be determined in accordance with
107.18.

If it is agreed in writing that the quantities of certain items or portions of items of work,
as set forth in the contract, are in substantial agreement with actual quantities of work270
performed, compensation therefor will be based on the quantities set forth in the contract
without measurement thereof upon completion of the work. Compensation based on contract
quantities as agreed shall be accepted as full payment for such items or portions of items.

If the Contractor has previously agreed in writing to accept photogrammetric methods
of measurement for common excavation and borrow, the Department may utilize such methods
of measurement as the basis of payment. Computation of volumes shall be in accordance with
203.

109.03 Compensation for Altered Quantities. If the accepted quantities of work280
vary from the quantities shown in the Schedule of Pay Items, the Contractor shall accept as
payment in full, so far as contract items are concerned, payment at the original contract unit
prices for the accepted quantities of work done. No allowance, except as provided in 104.02,
will be made for increased expense, loss of expected reimbursement, or loss of anticipated
profits suffered or claimed by the Contractor resulting either directly from such alterations or
indirectly from unbalanced allocation among the contract items of overhead expense on the
part of the bidder and subsequent loss of expected reimbursement therefor, or from any other
cause.

If an increase or decrease in a contract item is more than that provided in 104.02, the290
contract unit price will be the rate of payment unless an adjusted price is agreed to by the
parties to the contract. An adjustment would be based only on that portion of a major item
over or under 20 percent of the contract quantity of such item, or on that portion of a minor
item which exceeds 6 percent of the total bid amount of the contract. A loss or gain of
overhead costs will not be a consideration for adjusting the unit price.

If such alteration directly causes the loss of any work or materials already furnished
under the terms of the original contract, the actual cost of such work or of salvaging such
materials will be reimbursed. All such materials may, at the option of the Department, be
purchased at the actual cost including freight to the Contractor, plus 12 percent.300

109.04 Cost Reduction Incentive. The Contractor may submit a written proposal for
modifying plans, specifications, or other contract provisions for the purpose of reducing
construction costs. The proposal shall produce a savings without impairing essential functions,
characteristics, and timing of the project, including, but not limited to, service life, economy of
operations, ease of maintenance, desired appearance, design or safety standards, and
construction schedules.

(a) Cost Reduction Incentive Proposal Requirements. The proposal shall be
submitted with a statement identifying the proposal as Cost Reduction Incentive and shall310
contain, at a minimum, the following information:
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1. A description of the difference between the planned work and the
proposed change with a comparison of effects on service life, economy of
operation, ease of maintenance, appearance, and safety.

2. Proposed changes in the design. Documents showing such changes shall
be signed and bear the seal of a licensed professional engineer.

3. If the Contractor selects a licensed professional engineer other than the320
design consultant engineer who prepared the plans for the Department, the
signed and sealed documents showing the proposed changes shall be
submitted directly to the design consultant engineer. The design consultant
engineer will review the proposed changes and provide a written
recommendation to the Contractor. The design consultant engineer's
recommendation shall be included in the cost reduction package submitted
for the Department approval. Such recommendation will become an
additional cost reduction incentive proposal requirement. Proposed
changes to original plans prepared by the Department will be reviewed
following submission of the cost reduction package to the Department.330

4. The pay items and quantities affected by the change.

5. Complete, detailed cost estimates for performances of the work both as
planned and as proposed. Such cost estimates shall be determined in the
same manner as if the work were to be paid for on a force account basis in
accordance with 109.05, except that lower bid unit prices will be used
when applicable.

6. The calendar date required for acceptance and approval of the proposal in340
order to produce the savings indicated.

7. Locations and situations, including test results, in which similar measures
have been successfully used.

8. A statement regarding the effect the proposal will have on the contract
completion time.

9. A contract signed by the Contractor and the Contractor's redesign
engineer, who prepared and sealed the plans for the cost reduction350
incentive proposal, shall be submitted to the Department for signature.
The contract shall provide for the following:

a. The Contractor's redesign engineer shall be responsible for all damage
to life and property caused by its negligence and the negligence of its
subcontractors, agents, or employees in connection with the services
rendered in connection with the plans for the cost reduction incentive
proposal. The Contractor's redesign engineer shall indemnify, defend,
and hold harmless the Department, its officials and employees, from all
liability due to loss, damage, injuries, or other casualties of whatsoever360
kind, which directly and independently of all other causes, arise out of,
or result from the negligence of the Contractor's redesign engineer, its
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agents or employees, in connection with the services rendered in
connection with the plans for the cost reduction incentive proposal.

b. Neither the Department's review, approval, or acceptance of the plans
for the cost reduction incentive proposal shall be construed to operate
as a waiver of rights under the contract or cause of action arising out of
the contract. The Contractor's redesign engineer shall be and shall
remain liable to the Department for all damages caused by the370
negligence of the Contractor's redesign engineer.

c. The rights and remedies of the Department provided in the contract are
in addition to all other rights and remedies provided by law.

d. The Contractor's redesign engineer shall have an affirmative duty to
advise the Department of all known or obvious errors, omissions, or
deficiencies in the designs, drawings, specifications, reports, or other
service of the Department or consultants retained by the Department.

380
e. The Contractor and the redesign engineer may agree to additional

terms, as long as such terms do not adversely affect the Department's
liability protection.

Additional information shall be provided as required to properly evaluate the proposed
change. Failure to do so may result in rejection of the cost reduction incentive proposal.

(b) Approval of Proposal. The Engineer will be the sole judge as to whether a
cost reduction proposal qualifies for consideration, evaluation, and approval. A proposal which
requires excessive time or cost for review, evaluation, or investigation, or which is not390
consistent with Department design policies, may be rejected. Proposed changes in pavement
design including materials or pavement type, basic bridge design parameters including
structural materials or structure type, or right-of-way will not be approved. Only proposals
which result in the Department's portion of the net savings of $2,500.00 or more will be
considered. The Department will not be liable for failure to accept or act upon a proposal
submitted in accordance with the requirements herein or for delays to the work attributable to
such proposal.

Contract prices shall not be based on the anticipated approval of a Cost Reduction
Incentive proposal. If the proposal is rejected, the contract shall be completed at the original400
contract prices. If a cost reduction incentive proposal is not approved on or before the calendar
date shown on the proposal, such proposal will be deemed rejected. If a cost reduction
incentive proposal is submitted which is subsequently rejected, the Contractor will be required
to reimburse the Department for its costs to investigate the proposal as a condition of
considering such proposal. In determining the estimated net savings, the contract prices bid
may be disregarded if it is determined that such prices do not represent a fair measure of the
value of the work to be performed or deleted.

The cost reduction incentive proposal will not be approved if equivalent options are
already available within the contract, if the Department is already considering a change order to410
the contract which includes the proposed revisions, if certain changes in specifications or
standards for general use have been approved and are subsequently used in the Contractor's
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proposal, or if the proposal substitutes one pay item for another pay item resulting in a
decrease.

If the cost reduction incentive proposal is approved, it will be executed by means of a
change order, along with the approved cost reduction incentive proposal. The change order
will show the changes in the plans and specifications necessary to permit the proposal to be put
into effect and the net savings will be set forth on the change order.

420
Upon approval, the Department will have the right to use, duplicate, and disclose in

whole or in part, all data necessary for the subsequent adoption of the proposal for future
projects.

The provisions of this specification will apply only to contracts awarded to the lowest
bidder in accordance with the Department's competitive bidding requirements.

(c) Method of Measurement. The work, as revised by the cost reduction
incentive proposal, will be measured as accomplished, and in accordance with the change
order.430

(d) Basis of Payment. The work, as revised by the cost reduction incentive
proposal, will be paid for as accomplished, and in accordance with the change order. In
addition, 50 percent of the net savings of the cost reduction incentive proposed will be paid for
separately upon completion of the revised work. The net savings will be determined by
subtracting the cost of the approved change including all design and review costs from the cost
of the planned work as bid.

Payment will made under:
440

Pay Item Pay Unit Symbol

Cost Reduction Incentive No. ____ .....................................................................LS

No additional payment will be made for costs of preparing documents showing the
proposed changes by a licensed professional engineer. The Contractor shall directly pay the
design consultant engineer for all costs of their review and recommendation. All costs to the
Department, including costs for review of changes to plans originally prepared by the
Department, will be deducted from the gross savings of the cost reduction incentive.

450
109.05 Extra Work and Force Account Work. Extra work performed in accordance

with 104.03 will be paid for at the unit prices or lump sum prices as approved on the change
order. However, the Department may require the Contractor to do such work on a force
account basis to be compensated in the following manner:

(a) Labor Costs. For all labor and foremen in direct charge of the specific
operations, the Contractor will receive the rate of wage, or scale, agreed upon in writing before
beginning work for each hour that said labor and foremen are actually engaged in such work.

The Contractor will receive the actual costs paid to, or in behalf of, workmen by reason460
of subsistence and travel allowances, worker's compensation insurance premiums,
unemployment insurance contributions, social security taxes, health and welfare benefits,
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pension fund benefits, or other benefits when such amounts are required by collective
bargaining agreement or other employment contract generally applicable to the classes of labor
employed on the work. The Contractor shall furnish satisfactory evidence of the rate or rates
paid for insurance premiums and tax.

An amount equal to 20 percent of the sum of the above items will also be paid the
Contractor.

470
(b) Bond and Insurance. For bond premium and property damage and liability

insurance premiums, the Contractor will receive the actual cost, to which cost 10 percent will
be added. The Contractor shall furnish satisfactory evidence of the rate or rates paid for such
bond premium and insurance premiums.

(c) Materials. For materials accepted and used, the Contractor will receive the
actual cost of such materials delivered on the work, including transportation charges paid by
the Contractor, exclusive of machinery rentals as hereinafter set forth, to which cost 12 percent
will be added.

480
(d) Equipment. For Contractor owned machinery or special equipment other than

small tools as defined herein, the rates shall be not more than those listed in the current Rental
Rate Blue Book as published by Dataquest, Inc. Regardless of the time used, this rate shall be
the hourly rate obtained by dividing the monthly Blue Book rate by 176 with appropriate
adjustments made for region and age. Actual fuel, lubricant and transportation costs may be
added to the rental cost. Small tools will be defined as tools costing less than $500 each, or an
aggregate total of $1,000 or less.

For machinery or special equipment not owned by the Contractor, the rate shall be as
shown on invoices. Actual fuel, lubricant and transportation costs may be added to the rental490
cost.

The Contractor will receive payment for the total costs agreed upon to which sum 12
percent will be added.

(e) Miscellaneous. No additional allowance will be made for general
superintendence or other costs for which no specific allowance is herein provided.

(f) Subcontracting. For administration costs in connection with approved
subcontract work, the Contractor shall receive an amount equal to 10 percent of the first500
$3,000 and seven percent, thereafter, of the total cost of such work computed as set forth
above.

(g) Compensation. The Contractor and the Engineer shall compare records of the
cost of work done as ordered on a force account basis at the end of each day. These records
shall be made in duplicate and signed by both. Each shall retain one copy.

(h) Statements. No payment will be made for work performed on a force account
basis until the Contractor has furnished triplicate itemized statements of the cost of such force
account work detailed as follows:510
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1. name, classification, date, daily hours, total hours, rate, and extension for
each laborer and foreman;

2. designation, dates, daily hours, total hours, rental rate, and extension for
each unit of machinery and equipment;

3. quantities of materials, prices, and extensions;

4. transportation of materials;520

5. cost of property damage, liability and worker's compensation insurance
premiums, unemployment insurance contributions, and social security tax.

Statements shall be accompanied and supported by receipted invoices for all materials
used and for transportation charges. However, if materials used on the force account work are
not specifically purchased for such work but are taken from the Contractor's stock, then in lieu
of the invoices the Contractor shall furnish an affidavit certifying that such materials were taken
from its stock, that the quantity claimed was actually used, and that the price and transportation
claimed represent the actual cost to the Contractor.530

If the Contractor fails or refuses to prosecute extra or force account work as directed,
the Department may withhold payment of all current estimates until the Contractor's failure or
refusal is eliminated.

(i) Cost Breakdown. In case the work is performed as extra work, the Contractor
shall, when directed, furnish a cost breakdown to substantiate a lump sum price or unit price.

109.06 Eliminated Pay Items. If pay items contained in the Schedule of Pay Items are
found unnecessary for the proper completion of the work, they may be eliminated from the540
contract as a change order. Such action shall not invalidate the contract. When notified of the
elimination of pay items, the Contractor will be reimbursed for actual work done and all costs
incurred, including mobilization of materials prior to said notification. This material may, at the
option of the Department, be purchased at the actual cost including freight to the Contractor,
plus 12 percent.

109.07 Partial Payments. The contract may contain more than one project. Partial
payments may be made once each month as the work progresses or twice each month if it is
determined that the amount of work performed is sufficient to warrant such payment. These
payments will be based on estimates, prepared by the Engineer, of the value of the work550
performed and materials complete in place in accordance with the contract. No partial payment
will be made or estimates will not be submitted when the total value of the work done since the
last estimate amounts to less than $500.

From the total of the amounts ascertained as payable, an amount equivalent to no less
than three percent of the whole will be deducted and retained by the Department until after
substantial completion of the entire contract in an acceptable manner, except as set out in 105
IAC 11-3-8 of the Rules For Prequalification of Contractors And Bidding. The balance, or an
amount not to exceed 97 percent of the whole less all previous payments and less amounts
claimed which are required to be held by the Department in accordance with Indiana Code560
8-23-9-26 through 8-23-9-39, will be certified for payment. When a contract bid is submitted,
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the bidder may submit a completed and signed Election to Establish Interest Bearing Account,
on a form provided by the Department and on which the bidder elects that retainage is to be
placed in an interest bearing escrow account. Failure to complete, sign and submit the form
with the contract bid will be deemed a decision not to establish such an account. All fees for the
escrow service, including compensation to the escrow agent for its services and to the
Treasurer of State for establishing and administering escrow accounts, will be obtained from
the escrow account. The Department may order the withdrawal of all or portions of the
retainage and accrued interest from the escrow account for cause as set out in 105.11,
105.15(b), 106.09, 108.08, 108.09, 109.02, and as otherwise specified. Cause includes any of570
the following:

(a) default of the Contractor;

(b) overpayments;

(c) the Contractor's failure to accept, within 90 days, the contract's final quantities
as determined by the Department as being accurate;

(d) the Contractor's failure to provide required documents;580

(e) the Contractor's failure to resolve claims or liens against the Contractor;

(f) noncompliance with court orders;

(g) the Contractor's failure in any other manner to fulfill responsibilities under the
contract.

After the contract has substantially been completed, the Department may authorize
distribution of a portion of the retainage, provided the Contractor files a written request590
therefor accompanied by the written consent of the surety on its bond. No allowance will be
made for materials received which have not been incorporated into the work.

For a bridge contract involving two or more structures, estimates in no less than the
minimum as set out herein may be submitted for each structure rather than for the entire
contract. If the contract is awarded on the basis of a combination proposal for two or more
bridges, one contract will be written for all bridges listed in the combination proposal. Separate
semimonthly estimates may be authorized for each individual bridge in the same manner as set
out above, the same as though each bridge was awarded as a separate contract, unless
otherwise specified.600

109.08 Final Payment. When the work has been completed in accordance with the
terms of the contract, a final estimate will be prepared for the work done and a copy will be
furnished to the Contractor. Final payment will not be made to the Contractor until permitted
by Indiana Code 8-23-9-26 through 8-23-9-39.

All prior partial estimates and payments will be subject to correction in the final
estimate and payment.

Except as otherwise provided herein, final payment will be made within 180 days after610
acceptance of the project. Acceptance shall be considered as the date the Contractor is relieved
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of further maintenance as provided in 107.18 and as set out in the final acceptance letter.
However, final payment shall not be made on an amount which is in dispute or the subject of a
pending claim. However, final payment may be made on that portion of the contract or those
amounts which are not in dispute or subject of a pending claim. Such partial payment shall not
constitute a bar, admission, or estoppel or have any other effect as to those payments in dispute
or the subject of a pending claim. For the purpose of this section, a dispute exists when the
Contractor makes a claim for increase or decrease to any part of the contract, or seeks
additional compensation for any reason.

SECTION 110 -- MOBILIZATION AND DEMOBILIZATION

110.01 Description. This work shall consist of all work necessary for the movement of
personnel and equipment to and from the project site, except for seeding, and for the
establishment and removal of all field offices, buildings, and other facilities necessary to the
performance of the work.

110.02 Limitations. For the purpose of payment, the mobilization portion of this work
will be limited to five percent of the original total contract price. The remainder of the work
will be considered demobilization. The first progress estimate will include a percentage10
payment of the pay item for mobilization and demobilization that is no more than five percent
of the original total contract price. The exact amount will be a portion of the lump sum price
which is an even percentage of the pay item. The balance of the lump sum price will be paid
when the contract has been completed and accepted.

110.03 Method of Measurement. No measurement will be made.

110.04 Basis of Payment. This work will be paid for at the contract lump sum price
for mobilization and demobilization.

20
Payment will be made under:

Pay Item Pay Unit Symbol

Mobilization and Demobilization ..........................................................................LS

The costs of all materials, equipment, tools, labor, transportation, operations, and
incidentals shall be included in the cost of this work.

If no pay item for mobilization and demobilization is shown in the Schedule of Pay30
Items, the cost of the work described above shall be included in the total cost of the contract,
with no direct payment for the work.

SECTION 111 -- STOCKPILED MATERIALS

111.01 Description. This work shall consist of the partial payment for certain
stockpiled materials.

111.02 General Requirements. After certified copies of costs are presented, partial
payments may be allowed for tested and acceptable nonperishable materials purchased or
produced expressly to be incorporated into the work and delivered in the vicinity of the project,
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or stored in approved storage facilities. Such materials shall be limited to structural steel,
concrete structural members, pavement reinforcing steel, pavement contraction joints, granular10
base and subbase materials, aggregates for HMA and concrete pavements, and structural
supports for signals, signs, and luminaires.

111.03 Structural Steel and Concrete Structural Members. Partial payment for
either of these pay items will be considered only when the total quantity for an entire structure,
or designated unit of a structure as specified on the plans, has been completely fabricated.

(a) Delivered to the Job Site. Partial payment made under the requirements of this
paragraph will be the delivered cost of the structural steel and concrete structural members, as
verified by invoices, including freight, furnished by the Contractor. However, such partial20
payment will not exceed 75 percent of the contract unit price as set out in the Schedule of Pay
Items for structural steel or concrete structural members. Prior to authorizing partial payment,
verification will be obtained that all required inspection has been made and the members are
acceptable.

(b) Acceptably Stored at the Fabricator's or Manufacturer's Storage
Facilities. Partial payment made under the requirements of this paragraph will be the delivered
cost of structural steel and concrete structural members, minus freight charges, as verified from
invoices furnished by the Contractor. However, such partial payment, will not exceed 70
percent of the contract unit price as set out in the Schedule of Pay Items for structural steel or30
concrete structural members. Under this requirement, all invoices shall show the location of
where the material is being stored. Prior to authorizing partial payment, verification will be
obtained that all required inspection has been made, and the members are acceptable and they
are acceptably stored.

111.04 Dowel Bar Assemblies. Partial payment made under the requirements herein
will be the delivered cost of the dowel bar assemblies stored within the project limits or at a
storage facility adjacent to the project site. Basis of payment for the dowel bar assemblies shall
be the paid invoices furnished by the Contractor. Prior to authorizing partial payment,
verification will be obtained that the dowel bars have been tested and are acceptable.40

111.05 Granular Base, Subbase Materials, and Aggregates for HMA and
Concrete Pavements. Partial payment made under the requirement of this paragraph will be
made upon presentation of paid invoices or certified copies of the cost for the production of
such materials. The partial payment shall not exceed 30 percent of the unit price bid for the
base or subbase material item as set out in the Schedule of Pay Items. The invoice or certified
copies of the cost shall include an estimated quantity of the materials stored for partial
payment. The estimated quantity of materials will be verified before payment.

The approved storage site shall be within the project limits, at the Contractor's adjacent50
storage facility, or at a production site where the designated materials are either assigned to, or
owned by the Contractor.

Materials stored under this requirement shall be kept separate from other production
and shall not be used except on the assigned contract, unless otherwise approved in writing.

Testing shall be provided as directed, during production. Prior to authorizing partial
payment, verification will be obtained that the materials have been tested and are acceptable.
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111.06 Bridge Expansion Joints.60

(a) Type SS. Partial payment will be the delivered cost of the expansion joint SS,
as verified by invoices, except it will not exceed 75 percent of the contract unit price for
expansion joint SS. Prior to authorizing partial payment, verification will be obtained that all
required inspections have been made and the joint is acceptable.

(b) Type M. Partial payment will be the delivered cost of the expansion joint M, as
verified by invoices, except it will not exceed 75 percent of the contract unit price for
expansion joint M. Prior to authorizing partial payment, verification will be obtained that all
required inspections have been made and the joint is acceptable.70

111.07 Structural Supports for Signals, Signs and Luminaries. Partial payment will
be the delivered cost of the materials, as verified by the invoices, except it will not exceed 50
percent of the contract unit price for the structural support which is stored within the project
limits or at an approved storage facility adjacent to the project site. Prior to authorizing partial
payment, verification will be obtained that the material has been tested and is acceptable.

111.08 Precast Concrete Median Barrier. Partial payment for precast concrete
median barrier as stockpiled material will be the delivered cost of the materials, including
freight, as verified by invoices furnished by the Contractor. Such partial payment will not80
exceed 50 percent of the contract unit price for the median barrier. The concrete barrier shall
be stored within the project limits or at an approved storage facility adjacent to the project in
order for stockpiled material payment to be favorably considered.

111.09 Additional Requirements. Partial payment will not be allowed on an estimate
for materials of less than $10,000 in value.

The Department may consider partial payment for stockpiled materials having a value
over $25,000. This consideration will only take place when the work on the controlling
operation has been delayed and justifies an extension of more than 60 calendar days or 40 work90
days in accordance with 108.07. Partial payment will be the delivered cost verified by invoices,
except it will not exceed 50 percent of the contract unit price.

All materials when so paid for under this requirement will become the property of the
Department in the event of default on the part of the Contractor. The Department may use, or
cause to be used, such materials in the construction of the work provided for in the contract.

Although payment may have been made for materials, the Contractor shall be
responsible for loss or damage to the materials. Such materials shall be replaced with no
additional payment.100

Approval of partial payment for stockpiled materials will not constitute final acceptance
of such materials for use in completing the work. Structural steel members and pavement
reinforcing steel may be subjected to additional inspection and testing prior to final acceptance
and incorporation into the work. All other stockpiled pay items will be subjected to additional
inspection and testing prior to final acceptance and incorporation into the work.
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Partial payments for stockpiled materials that are a portion of the pay item will be
deducted from estimates due the Contractor as the material is incorporated in the work.

110
111.10 Method of Measurement. No measurement will be made. However, the

amount will be substantially verified before authorization for payment.

111.11 Basis of Payment. Stockpiled materials which are authorized for payment in
accordance with the requirements herein will be paid for in accordance with 111.03, 111.04,
111.05, 111.06, 111.07, 111.08, and 111.09.

Payment will be made under:

Pay Item Metric Pay Unit Symbol (English Pay Unit Symbol)120

Stockpiled Material, ________________....................................................m (LFT)
                                              type of material

EACH
m3 (CYS)
m2 (SYS)

Mg (TON)
kg (LBS)

Structural Steel......................................................................................................LS
Structural Members, Concrete ..............................................................................LS130
Structural Expansion Joint, _____ ...............................................................m (LFT)

                                                        type

SECTION 100 -- GENERAL PROVISIONS

SECTION 101 -- DEFINITIONS AND TERMS
101.01 Abbreviations
101.02 Above Normal Rainfall
101.03 Blank
101.04 Bid Bond
101.05 Bidder
101.06 Bridge

(a) Length
(b) Roadway Width

101.07 Calendar Day
101.08 Blank
101.09 Change Order
101.10 Construction Limits
101.11 Contract
101.12 Contract Information Book
101.13 Contract Item (Pay Item.)
101.14 Contract Time
101.15 Contractor
101.16 Culvert
101.17 Department

(a) Division of Materials and Tests
(b) Contract Services Section
(c) Procurement and Distribution Division

101.18 Commissioner
101.19 Engineer
101.20 Equipment
101.21 Extra Work
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101.22 Force Account Work
101.22.1 Frequency Manual
101.23 Holidays
101.24 Invitation for Bids
101.25 Itemized Proposal
101.26 Laboratory
101.27 Major and Minor Contract Items
101.28 Materials
101.29 Notice to Proceed
101.30 Open to Unrestricted Traffic
101.31 Pavement Structure
101.32 Performance Bond
101.33 Plans
101.33.1 Professional Engineer
101.34 Profile Grade
101.35 Project
101.36 Proposal
101.37 Proposal Book
101.38 Reasonably Close Conformance
101.39 Right-of-Way
101.40 Road
101.41 Roadbed
101.42 Roadside
101.43 Roadside Development
101.44 Roadway
101.45 Schedule of Pay Items
101.46 Shoulder
101.47 Sidewalk
101.48 Special Provisions
101.49 Specifications
101.50 Specified Completion Date
101.51 State
101.52 Street
101.53 Structures
101.53.1 Substantial Completion
101.54 Blank
101.55 Subcontractor
101.56 Subgrade
101.57 Substructure
101.58 Superintendent
101.59 Superstructure
101.60 Supplemental Specifications
101.61 Surety
101.62 Technician or Inspector
101.63 Titles (Headings)
101.64 Township, Town, City
101.65 Traveled Way
101.66 Work
101.67 Work Day
101.68 Working Drawings

SECTION 102 -- BIDDING REQUIREMENTS AND CONDITIONS
102.01 Prequalification and Bidding
102.02 Certification Regarding Lobbying for Contracts, Grants, Loans, and Cooperative Agreements

SECTION 103 -- AWARD AND EXECUTION OF CONTRACT
103.01 Disadvantaged Business Enterprise Program

(a) General Requirements
(b) Definitions

1. DBE
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2. Small Business Concern
3. Socially and Economically Disadvantaged Individuals
4. Certified DBE

(c) Goal
1. DBE Joint Venture Type A
2. DBE Joint Venture Type B

(d) Affirmative Actions
(e) Guidelines for Determining Good Faith Efforts
(f) Affirmative Action Certification
(g) Subcontracts
(h) Leases and Rentals
(i) Records and Reports

103.02 Specific Equal Employment Opportunity Responsibilities
103.03 Blank
103.04 Insurance

(a) Contractor's Comprehensive General Liability
(b) Comprehensive Automobile Liability
(c) Railroad's Protective Public Liability and Property Damage Liability
(d) Blank
(e) Owners' and Contractors' Protective Liability Insurance Coverage for Operations of Designated
Contractor
(f) Basis of Payment

103.05 Waiver of Damages
103.06 Wage and Labor Requirements

(a) Nondiscrimination of Employees
(b) Affidavits and Payrolls
(c) Wage Stipulations

1. General Decision Included in Contract Information Book
2. General Decision Not Included in Contract Information Book

103.07 Accident Prevention and Safety

SECTION 104 -- SCOPE OF WORK
104.01 Intent of Contract
104.02 Differing Site Conditions, Suspension of Work and Significant Changes in the Character of Work

(a) Differing Site Conditions
(b) Suspensions of Work Ordered by the Engineer
(c) Significant Changes in the Character of Work
(d) Pre-established Remedies to Changed Conditions

104.03 Extra Work
104.04 Maintenance of Traffic

(a) Special Detours
(b) Maintenance Directed by the Engineer
(c) Blank
(d) Traffic Control for Patching on a 2-Lane Roadway

104.05 Removal and Disposal of Structures and Obstructions
104.06 Removal and Disposal of Regulated Materials

(a) For Such Materials which are Identified in the Proposal Book as Being Present on the Project Site
(b) For Such Materials which are not Identified in the Proposal Book as Being Present on the Project
Site

104.07 Rights in and Use of Materials Found in the Project Site
104.08 Final Clean-Up

SECTION 105 -- CONTROL OF WORK
105.01 Authority of the Engineer
105.02 Plans and Working Drawings
105.03 Conformance with Plans and Specifications
105.04 Coordination of Plans, Standard Specifications, Supplemental Specifications, and Special
Provisions
105.05 Cooperation by Contractor
105.06 Cooperation with Utilities
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105.07 Cooperation Between Contractors
105.08 Construction Stakes, Lines, and Grades

(a) Construction Engineering by the State
(b) Construction Engineering by the Contractor
(c) Production Staking by the Contractor

105.09 Duties of Technician and Inspector
105.10 Inspection of Work
105.11 Removal of Unacceptable and Unauthorized Work
105.12 Load Restrictions
105.13 Maintenance During Construction
105.14 Failure to Maintain Roadway, Structures, Barricades, and Construction Signs
105.15 Acceptance and Final Inspection

(a) Partial Acceptance
(b) Final Acceptance

105.16 Claims for Adjustment and Disputes
105.17 Field Office
105.18 Method of Measurement
105.19 Basis of Payment

SECTION 106 -- CONTROL OF MATERIAL
106.01 Source of Supply and Quality Requirements

(a) Approved or Prequalified Materials
(b) Material Records

1. Documentation of Material Delivery
2. Delivery Ticket Information
3. Payment Procedures

(c) Buy American Requirement
106.02 Samples, Tests, Cited Specifications
106.03 Plant Inspection
106.04 Field Laboratory
106.05 Storage of Materials
106.06 Handling Materials
106.07 Unacceptable Materials
106.08 Hazard Communication Program
106.09 Department Furnished Materials
106.10 Proportioning Materials
106.11 Sample Asbestos Exclusion Letter

SECTION 107 -- LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
107.01 Laws to be Observed
107.02 Permits, Licenses, and Taxes
107.03 Patented Devices, Materials, and Processes
107.04 Restoration of Surfaces Opened by Permit
107.05 Federal Aid Provisions
107.06 Equal Employment Opportunity Trainees
107.07 Sanitary Conditions Requirements
107.08 Public Convenience and Safety

(a) Employee Safety
(b) Dust and Air Pollution
(c) Protection to Traffic
(d) Notice to Local Public Officials
(e) Convenience to Traffic and Property Owners

107.09 Railroad-Highway Requirements
(a) Protection of Track Ballast
(b) Hold Harmless Clause

107.10 Blank
107.11 Bridges over Navigable Waters
107.12 Traffic Control Devices
107.13 Use of Explosives
107.14 Protection and Restoration of Property and Landscape
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107.14.1 Erosion Control Plan and Proof of Publication
107.15 Forest Protection
107.16 Responsibility for Damage Claims
107.17 Opening Sections of Project to Traffic
107.18 Contractor's Responsibility for Work
107.19 Contractor's Responsibility for Utility Property and Services
107.20 Furnishing Right-of-Way
107.21 Personal Liability of Public Officials
107.22 Waiver of Legal Rights
107.23 Governing Law
107.24 Severability

SECTION 108 -- PROSECUTION AND PROGRESS
108.01 Subletting of Contract
108.02 Notice to Proceed
108.03 Prosecution of the Work
108.04 Prephase Site Construction Meetings
108.05 Limitation of Operations
108.06 Character of Workers, Methods, and Equipment
108.07 Determination and Extension of Contract Time
108.08 Failure to Complete on Time
108.09 Default and Termination of Contract
108.10 Termination of Contractor's Responsibility
108.11 Contract Documentation

SECTION 109 -- MEASUREMENT AND PAYMENT
109.01 Measurement of Quantities

(a) General Requirements
(b) Scales and Measurement by Mass (Weight
(c) Measurement by Volume
(d) Measurement of Asphalt Materials
(e) Measurement of Portland Cement Concrete
(f) Measurement of Aggregates
(g) Measurement of Timber or Lumber
(h) Rental of Equipment
(i) Manufactured Materials

109.02 Scope of Payment
109.03 Compensation for Altered Quantities
109.04 Cost Reduction Incentive

(a) Cost Reduction Incentive Proposal Requirements
(b) Approval of Proposal
(c) Method of Measurement
(d) Basis of Payment

109.05 Extra Work and Force Account Work
(a) Labor Costs
(b) Bond and Insurance
(c) Materials
(d) Equipment
(e) Miscellaneous
(f) Subcontracting
(g) Compensation
(h) Statements
(i) Cost Breakdown

109.06 Eliminated Pay Items
109.07 Partial Payments
109.08 Final Payment

SECTION 110 -- MOBILIZATION AND DEMOBILIZATION
110.01 Description
110.02 Limitations
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110.03 Method of Measurement
110.04 Basis of Payment

SECTION 111 -- STOCKPILED MATERIALS
111.01 Description
111.02 General Requirements
111.03 Structural Steel and Concrete Structural Members

(a) Delivered to the Job Site
(b) Acceptably Stored at the Fabricator's or Manufacturer's Storage Facilities

111.04 Dowel Bar Assemblies
111.05 Granular Base, Subbase Materials, and Aggregates for HMA and Concrete Pavements
111.06 Bridge Expansion Joints

(a) Type SS
(b) Type M

111.07 Structural Supports for Signals, Signs and Luminaries
111.08 Precast Concrete Median Barrier
111.09 Additional Requirements
111.10 Method of Measurement
111.11 Basis of Payment


